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EXECUTIVE SUMMARY 

This is the first Annual Report for USAID-HARVEST, a five-year food security initiative focused on 

increasing incomes for 70,000 rural Cambodian households. During the reporting period, December 

2010-September 2011, the project completed Phase I and began work on Phase II activities.  

Highlights from this year include: 

Overall 

 Completed Phase I validation, design, and assessment exercises for primary target sectors and 

cross-cutting issues, and completed a synthesis report that summarizes Phase I findings, 

prioritizes future project activities, and refines implementation methodologies. 

 Finalized partnership alliances with 10 Cambodian subcontracting NGO partners, who will 

expand the outreach and impact of USAID-HARVEST’s work. 

 Completed 3,064 site extension interventions across all components (2,000 of which were 

completed during the last quarter). 

 Initiated 708 active demonstration farmers in activities in agriculture, business development 

services, forestry, and fisheries and aquaculture (431 completed in the last quarter). 

 Approved $3.4 million in technology funds, which will enable clients to access equipment and 

inputs for demonstrating new USAID-HARVEST technologies and practices. 

 Completed two major environmental impact assessments: an amended initial environmental 

examination, which evaluated the project’s planned activities in relationship to work in 

watersheds and river basins and impact on natural resources, and a pesticide evaluation review 

and safe-use action plan. 

 

Agribusiness Value Chains 

 Helped 74 demonstration clients increase corn yields by an average of 52% after introducing 

USAID-HARVEST production techniques and technology. 

 Worked with rice clients to establish 195 demonstration sites that utilize improved agriculture 

practices, including integrated pest management, water management practices and the correct use 

of fertilizers, which are expected to increase yields by at least 30% when harvested next quarter.  

 Trained owners and staff from 50 input supply businesses on the proper use and handling of agro-

chemicals. 

 Identified 60 provincial produce buyers for fruit and vegetable crops. 

 

Aquaculture and Fisheries 

 Training given to 3,032 Community Fisheries villagers on refuge pond management and lake 

conservation and protection practices. 

 Began technical assistance for 127 new fish famers that focuses on improving productivity and 

proper pond management through training in practices such as fish feeding requirements and feed 

plans, water quality management, fingerling selection and pond restocking methods. 

 Sponsored 30 national Fish Day events that drew 3,000 villagers, helping to make this year’s 

event larger than ever, with youth activities that focused on forest and fishery conservation 

practices. 
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 Provided technical assistance to the Cambodian Fisheries Administration’s Baty Research Station 

in re-designing its freshwater prawn production facilities and establishing effective management 

practices. 

 

Natural Resource Management, Biodiversity and Climate Change 

 Initiated reforestation and woodlot efforts in degraded forests in 12 community forests and 

community protected areas in Pursat Province. 

 Introduced climate adaptation methods that have helped agriculture and aquaculture clients resist 

heavy rains and flooding, including cost-effective practices that reduce soil erosion and protect 

crops and ponds from excessive damage. 

 Assisted 12 communities in becoming officially recognized as community forests, which work to 

protect forest resources through community woodlots, tree nurseries, agro-forestry, and promotion 

of non-timber forest products. 

 Prepared and submitted a sustainable landscape mitigation concept paper to the Ministry of 

Environment for the Phnom Samkos Wildlife Sanctuary in order to build national capacity for 

reducing net carbon and greenhouse gas emissions, while simultaneously developing the 

foundation for a pilot project on Reducing Emissions from Deforestation and Forest Degradation 

(REDD). 

 

Social Inclusion and Capacity Development 

 Established 60 home garden demonstration sites with a variety of vegetables and herbs to improve 

household nutrition and increase incomes through the sale of excess produce. 

 Created the first of a series of tools to help poor and marginalized households improve nutrition. 

The simple matrix helps households choose which nutrition-rich vegetables, herbs, and fruits to 

cultivate in their home gardens. 

 

Policy & Enabling Environment 

 Strengthened working relationships with Cambodian government counterparts, including those at 

the ministerial level, such as the Ministry of Agriculture, Forestry and Fisheries, the Ministry of 

Environment, the Ministry of Water Resources, and others, as well as those at the provincial level. 

 Under the Limited Participant Training Program, three Cambodian government officials attended 

integrated pest management (one) and nutrition (two) courses in the Philippines and Indonesia, 

respectively. 

 Trained 24 credit officers of microfinance intuitions that have an active presence in USAID-

HARVEST target villages. The training focused on how to properly assess loans to farmers, 

including placing public message boards designed to improve communication between farmers 

and microfinance institutions. 

 Working with 60 rice millers and six banks on proper bookkeeping, cash flow management, and 

budget projections needed to obtain credit for capital equipment and paddy loans. 

 Began reviews on two sub-decrees solicited by the Cambodian government covering 

pesticides/food safety and contract farming, both of which directly impact USAID-HARVEST 

clients.  
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1. INTRODUCTION 

1.1 PROJECT DESCRIPTION 

USAID-HARVEST is a five-year food security initiative supported by the American people through 

the United States Agency for International Development (USAID). This Feed the Future project aims 

to increase incomes and improve food security for 70,000 rural Cambodian households. The USAID-

HARVEST approach develops agricultural solutions to address poor productivity, postharvest losses, 

food safety issues, lack of market access, environmental degradation, and the effects of climate 

change on food-vulnerable populations. 

1.2 GOALS AND OBJECTIVES 

The overarching goals of USAID-HARVEST are to improve food security through increased food 

availability; increase food access through rural income diversification; strengthen natural resource 

management and resilience to climate change; and increase the capacity of the public and private 

sectors and civil society to support agricultural competitiveness. Specific objectives include: 

 Increase incomes for 70,000 rural households  

 Accrue economic benefits for 330,000 individuals 

 Develop income-generating activities for 7,000 “extreme poor” households 

 Diversify cropping systems for 32,000 households 

 Generate $45 million in incremental new agricultural sales  

1.3 GEOGRAPHIC FOCUS 

USAID/Cambodia’s Feed the Future strategy targets four provinces around the Tonle Sap Lake: 

Battambang, Pursat, Siem Reap, and Kampong Thom. Based on USAID guidance, the project is 

initially targeting the provinces of Pursat and Battambang in year one, with expected expansion to 

Siem Reap and Kampong Thom beginning in November 2011.  

During the reporting period, the project expanded its activities to villages throughout Battambang and 

Pursat provinces. Initial activities in agriculture, fisheries and aquaculture, and natural resource 

management are targeting the districts of Bavel, Thma Koul, and Moung Reussei in Battambang, and 

the districts of Bakan and KraKor district in Pursat. By the end of September 2011, USAID-

HARVEST was working with 474 demonstration and partner clients: 400 agriculture demonstration 

clients; 12 fisheries demonstration and partner clients; 12 forestry partner clients; and 50 input supply 

partner clients.  

In selecting target communities, USAID-HARVEST used data collected by the Cambodian Ministry 

of Planning that shows the number of families in Battambang and Pursat belonging to two categories: 

ID Poor 1 (or P1, extremely poor) and ID Poor 2 (or P2, poor). Factors that determine whether a 

household is P1 or P2 include:  

1. General condition, size, and material of the house;  

2. Main source of income for the household;  

3. Amount of livestock owned individually or collectively;  

4. Number of family members in the household, distinguished by gender and age; and 
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5. Number of household members who cannot produce income due to age, health, or other 

factors.  

 

Using this information, USAID-HARVEST identified communes and villages with the greatest 

potential to benefit from project activities. Criteria used to select target villages across program 

components included:  

1. Number of demographic groups – especially women, young people, or other under-

represented groups – interested in working with USAID-HARVEST;  

2. Location and proximity to population centers, in particular their ability to impact a high 

number of beneficiaries;  

3. The presence of partner NGOs and their experience in the region; and  

4. The presence, either current or planned, of other USAID-HARVEST program components. 

 

Tables 1 and 2 provide a list of the 59 villages where USAID-HARVEST has commenced field 

activities. Meanwhile, Figure 1 shows the geographic dispersal of USAID-HARVEST target 

communities, while Figure 2 captures the locations of demonstration clients and demonstration farms. 

 

Table 1: USAID-HARVEST Demonstration Clients by Village (as of September 30, 2011)  
 

 
  

District Village Ag Fish Fsty # HHs Pop %HH P1 %HH P2 %HH P1&P2

Anlong Ta Uor 1  402           1,607       14% 20% 34%

Preaek Toal 1  688           3,141       17% 23% 40%

Bak Amraek 2  281           1,223       27% 46% 73%

Doung Mea Joint Rohal Suong  163           555          15% 25% 39%

Rohal Suong 2  289           623          16% 20% 36%

Sdei Joint Rohal Suong  260           1,122       12% 15% 27%

Ballang Leu 8  249           1,236       13% 18% 31%

Ballang Mean Chey 20  107           535          15% 15% 30%

Prey Sangha 39  426           2,198       11% 23% 34%

Svay Sa 14 1   160           796          14% 23% 37%

Koas Krala Samraong 1  139           544          8% 23% 31%

Chrey Thmei 4  207           674          19% 21% 40%

Kbal Khmaoch 9  289           1,191       29% 29% 59%

Svay Chrum 3  342           1,282       14% 17% 30%

Ou Ta Ki 1  803           3,359       40% 3% 43%

Ballang Kraom 10  427           1,917       16% 12% 27%

Prakeab 21  582           2,839       13% 7% 20%

Rung Chrey 14  258           1,429       16% 6% 22%

Tuol 10  150           770          21% 11% 32%

Paoy Rumchek 1  94             465          19% 26% 45%

Ang Cheung 1  320           1,737       7% 15% 22%

Chong Chamnay 20  450           2,013       16% 16% 32%

Chrey Cheung 17  334           1,385       16% 14% 30%

Mreah Prov 5  302           1,310       26% 13% 39%

Chong Pralay 8  238           997          17% 16% 34%

Tras 15  206           843          24% 12% 36%

Koun K'aek Muoy 4  244           1,007       32% 4% 35%

Ou Choam Leu 1  89             381          7% 33% 39%

Ou Kroach Joint Ta Tok  156           630          19% 24% 44%

Ta Tok 1  48             213          56% 44% 100%

Sub-Total 

Battamang
30 222 7 5 18 7 6 8,703 38,022 15% 3% 26%

Notes:

Table 1a: USAID-HARVEST Target Villages in Battambang -- Lead/Demo Clients, Sector Focus, and Target HHs/Populations (as of Sept 30, 2011)

1. %HH P1 -- percentage of household poor level 1 (extreme poor)

2. %HH P2 -- percentage of household poor level 2 (normal poor)

3. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources: Client data (Fintrac CIRIS, September 2011); village demographic data (MoP, 2011)

Moung Ruessei

Samlout

Thma Koul

Aek Phnum

Sector Focus# Current Active 

Lead/Demo 

Clients

Location

Bavel

Community 

Forestry

Community 

Fishery/Clients

Target Populations
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Table 2: USAID-HARVEST Input Suppliers by Village (as of September 30, 2011) 

 

 

 

District Village Ag Fish Fsty # HHs Pop %HH P1 %HH P2 %HH P1&P2

Bak Meaek 11  210           915          19% 11% 30%

Khnar Totueng 5  193           828          23% 4% 28%

Krouch Saeuch 8  93             402          25% 4% 29%

Phteah Sla 20  152           675          24% 5% 30%

Tuol Angkrong 1  50             209          8% 6% 14%

Kampong Kdei 9  102           438          30% 26% 56%

Pralay Rumdeng 20  112           536          6% 14% 21%

Prasat 8  222           995          14% 16% 30%

Rumlech 1  194           863          16% 12% 28%

Thnuoh Ta Chab 15  283           1,339       7% 13% 21%

Bakan 16  255           1,182       13% 11% 24%

Chamkar Ou 1  135           610          28% 11% 40%

Kab Kralanh 7  123           538          15% 17% 32%

Ou Rumchek 13  255           1,243       7% 12% 19%

Krang Thum 6  141           676          9% 17% 26%

Ou ach Kok 11  165           682          12% 17% 29%

Beng 1  134           303          29% 22% 52%

Boeng Veal Joint Dang Tuek Leach  232           1,144       28% 0% 28%

Chambak Thum 17 Joint Dang Tuek Leach   222           1,100       12% 3% 15%

Dang Tuek Leach 1  122           590          18% 7% 25%

Kandal Joint Dang Tuek Leach  134           662          25% 3% 28%

Saen Pen 12  108           781          6% 10% 16%

Bak Tra 1  475           2,480       38% 13% 51%

Roveang 1  187           773          28% 31% 59%

Veal 1  213           1,007       29% 13% 41%

Kol Totueng 1  277           1,182       20% 13% 34%

Chamkar Chrey Khang Tboung 1  200           504          24% 32% 55%

Phchoek Chrum 1  61             256          26% 0% 26%

Tumpor 1  54             238          43% 9% 52%

Sub-Total Pursat 29 178 5 7 15 8 7 5,104 23,151 20% 12% 32%

TOTAL 

Battambang and 

Pursat

59 400 12 12 33 15 13 13,807 61,173 17% 11% 28%

Notes:

Table 1b: USAID-HARVEST Target Villages in Pursat -- Lead/Demo Clients, Sector Focus, and Target HHs/Populations (as of Sept 30, 2011)

1. %HH P1 -- percentage of household poor level 1 (extreme poor)

2. %HH P2 -- percentage of household poor level 2 (normal poor)

3. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources: Client data (Fintrac CIRIS, September 2011); village demographic data (MoP, 2011)

# Current Active 

Lead/Demo 

Clients

Community 

Fishery/Clients

Community 

Forestry

Phnum Kravanh

Veal Veaeng

Bakan

Krakor

Location Sector Focus Target Populations

USAID-HARVEST Target Villages -- Lead/Demo Clients, Sector Focus, and Target HHs/Populations (as of September 30, 2011)

Sector Focus

Province District Village Input Suppliers # HHs Population %HH P1 %HH P2 %HH P1&P2

Location # Current Active 

Input Suppliers

Target Populations

Bavel

Ba
tt

am
ba

ng

Kaoh Ream 5  475      2,411          13% 16% 29%

Prey Sangha 5  426      2,198          11% 23% 34%

Svay Sa 1  160      796              14% 23% 37%

Ballang Leu 2  249      1,236          13% 18% 31%

Chong Chamnay 2  450      2,013          16% 16% 32%

Chrey Cheung 2  334      1,385          16% 14% 30%

Stueng Thmei 1  172      750              8% 12% 20%

Chong Pralay 1  238      997              17% 16% 34%

Prakeab 3  582      2,839          13% 7% 20%

Rung Chrey 2  258      1,429          16% 6% 22%

Tuol 2  150      770              21% 11% 32%

Preah Ponlea 2  527      2,449          9% 10% 19%

Pu
rs

at

Bakan

Bavel

Moung 

Ruessei

Thma Koul

Ba
tt

am
ba

ng

Khmar 3  287      1,322          16% 13% 30%

Andoung Krasang 3  316      2,106          9% 24% 34%

Dangkieb Kdam 1  122      795              14% 16% 30%

Krapeu Rou 2  219      1,240          8% 11% 20%

Snam Preah 1  153      587              16% 9% 25%

Tram Peaer 1  222      1,548          30% 17% 47%

Boeng Chhuk 1  190      302              21% 6% 27%

Damnak Thnong 2  195      872              11% 8% 19%

Pralay Rumdeng 1  112      536              6% 14% 21%

Rumlech 1  194      863              16% 12% 28%

Trapeang Chong 2  328      2,606          6% 21% 27%

Bakan 1  255      1,182          13% 11% 24%

Ou Rumchek 3  255      1,243          7% 12% 19%

TOTALS 4 25 50 25 6,869 34,475 9% 9% 18%

Notes: 1. %HH P1 -- percentage of household poor level 1 (extreme poor)

2. %HH P2 -- percentage of household poor level 2 (normal poor)

3. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources:  Client data (Fintrac CIRIS, September 2011); village demographic data (MoP, 2011)

Pu
rs

at

Bakan
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Figure 1: USAID-HARVEST Target Communities (as of September 30, 2011) 

 
Figure 2: USAID-HARVEST Demonstration Farms & Clients (as of September 30, 2011) 
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1.4 STAKEHOLDER CONSULTATIONS 

In 2011, USAID-HARVEST consulted with numerous Cambodian government agencies, donors, 

local and international organizations, educational institutions and private sector firms. In addition, the 

project formed relationships with numerous local-level government officials and farmer groups. Table 

3 shows the range of groups with whom the project consulted in 2011. 

As part of this process, USAID-HARVEST developed and strengthened relationships with key 

counterparts in the Cambodian Ministry of Agriculture, Forestry and Fisheries, Ministry of 

Environment, and Ministry of Water Resources. The project also established working protocols with 

local government counterparts in Battambang and Pursat provinces and with the Departments of 

Agriculture, Health, Education, Women’s Affairs, and Labor and Vocational Training. 

USAID-HARVEST also established relationships with relevant educational institutions, including the 

Prek Leap National School of Agriculture and the Royal University of Agriculture, to explore 

opportunities for capacity development. In addition, the project identified community partners to 

assist in the implementation of natural resource management and biodiversity/global climate change 

initiative activities. Finally, USAID-HARVEST worked to ensure that its aquaculture and fisheries 

activities were in alignment with the government’s Fisheries Administration strategy. 

 
Table 3: USAID-HARVEST Counterpart and Stakeholder Consultations 

 

Government 
Donor 

Organizations 
NGOs 

Private Sector 

& Other 

Ministry of Interior (MoI) World Bank (WB) 
International Development 

Enterprises (IDE) 
Devenco 

Ministry of Industry, Mines 

and Energy (MIME) 

Asian Development Bank 

(ADB) 

Partners for Development 

(PFD) 

Federation of Rice Millers 

Association 

Ministry of Women's Affairs 

(MoWA) 

Food and Agriculture 

Organization (FAO) 
World Fish Center 

Royal University of 

Agriculture (RUA) 

Provincial Department of 

Health (PdoH)/Battambang 

Canadian International 

Development Agency 

(CIDA) 

Helen Keller International 

(HKI) 
University of Battambang 

Provincial Department of 

Women’s Affairs 

(PdoWA)/Battambang 

The Asia Foundation (TAF) 
Youth Enterprise Association 

of Cambodia (YEAC) 

Prek Leap School of 

Agriculture 

Provincial Department of 

Labor and Vocational 

Training (PDoLVT)/ 

Battambang 

International Center for 

Research on Women (ICRW) 

Khmer Youth and Social 

Development (KYSD) 

Battambang Institute of 

Technology 

Provincial Department of 

Agriculture (PdoA)/ 

Battambang 

Netherlands Development 

Organization (SNV) 

Khmer Youth Association 

(KYA) 
17Triggers 

Provincial Department of 

Education, Youth and Sport 

(PDoEYS)/ Battambang 

Voluntary Service Overseas 

(VSO) 

Conservation International 

(CI) 

Cambodian Agribusiness 

Development Facility 

(CADF) 

Provincial Department of 

Agriculture (PdoA)/Pursat 

Canadian Centre for 

International Studies and 

Cooperation (CECI) 

Reproductive Health 

Association of Cambodia 

(RHAC) 

Horticulture Collaborative 

Research Support Program 

(Hort-CRSP) 

Provincial Department of 

Women’s Affairs 

(PdoWA)/Pursat 

World Health Organization 

(WHO) 

Reproductive and Child 

Health Alliance (RACHA) 

Cambodia Agricultural Value 

Chain Program (CAVAC) 
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2. PHASE I ASSESSMENT  

USAID-HARVEST completed its Phase I assessment activities in the second quarter of 2011. During 

Phase I, the project worked to validate target crops and products, geographical areas, and priority 

interventions. In addition, the project completed a market analysis, an inventory and evaluation of key 

natural resources, and other relevant analyses to more clearly define work plan activities and targets 

for Phase II. 

Also during Phase I, USAID-HARVEST undertook various sectorial assessments, stakeholder 

consultations, literature reviews, and field-based analyses of constraints across the three targeted 

sectors of agriculture, fisheries and aquaculture, and forestry. In addition, project personnel 

introduced themselves to local counterparts and sought feedback on areas of collaboration and 

synergies, established client and partner selection criteria, and designed and launched implementation 

and monitoring and evaluating systems. 

 

The Phase I Synthesis Report summarizes the activities, findings, and recommendations that are being 

used to inform activities to be executed over Phase II, the main implementation period. The Synthesis 

Report should be used to complement this annual report. Key highlights of Phase I activities and 

findings include: 

 Completed 28 technical reviews and assessments. USAID-HARVEST reviewed existing 

studies and evaluations undertaken by outside organizations and experts on Cambodia’s 

agriculture, forestry, and fisheries sectors, as well as issues of cross-cutting importance, 

including microfinance, marketing, and gender and youth issues. The project supplemented 

this information with its own field-based technical assessments, including geographical 

information systems mapping; staple food production costs and value chain constraints; 

smallholder agrochemical use; fisheries and aquaculture practices; and the impact of 

community forestry initiatives. Table 4 shows the primary assessments and technical reviews 

undertaken by the project during Phase I, with corresponding work plan deliverables in 

parentheses. Supporting documentation for each is available online at the 

www.fintrac.com/cambodia. 

Farmers learn how to 

fertilize their rice fields 

with briquettes in 

Battambang Province. 

 

Photo by Fintrac Inc. 

http://www.fintrac.com/cambodia
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Table 4: USAID-HARVEST Technical Assessments, Reviews and Other Phase I Reports 

Author Title 

Agriculture 

1 EMC Rapid Assessment of the Cambodian Rice Sector  

2 EMC Finance Practices and Opportunities in the Rice Sector (3.4) 

3 Fintrac Credit Product Information Sharing Approach 

4 Fintrac Inventory of Rice Millers and other Agribusiness SMEs in Targeted Provinces 

5 Fintrac Opportunities, Constraints and Potential Interventions for Cambodian Rice Millers  

6 Fintrac Rapid Training and Needs Assessment for Agricultural Inputs Suppliers 

7 Fintrac Analysis of Rice and Corn Production Costs in Pursat and Battambang (3.5) 

8 Fintrac Issues and Constraints in Rice and Vegetable Production in Cambodia (3.5) 

9 Fintrac Reference Documents for the Agriculture and NRM Sectors (3.1) 

10 Fintrac Village Market Survey for Pursat and Battambang (3.5) 

11 Fintrac Targeted Communes/Villages and Activities in Pursat and Battambang (3.6) 

12 Fintrac List of Target Crops: Agriculture Sector (3.5) 

13 Fintrac Irrigation Infrastructure and Designs (3.12, 3.13) 

14 Fintrac Review of Cambodian Agricultural Policies (3.4) 

15 Weidemann Pesticide Evaluation Report and Safe Use Action Plan (3.15) 

16 Weidemann Initial Environmental Examination - Amendment I (3.15) 

Fisheries/Aquaculture 

17 
Auburn 

University 
Proposed Activities for the USAID-HARVEST Fisheries Program (3.6.3) 

18 
Auburn 

University 
Training and Extension Activities for the USAID-HARVEST Fisheries Program 

19 
Auburn 

University 
Postharvest and Value-Addition Activities for the USAID-HARVEST Fisheries Program 

20 Fintrac 
USAID-HARVEST Selection Criteria for Partners and Clients: Fisheries/Aquaculture 

(3.6.1, 3.6.3) 

21 Fintrac List of Target Products: NRM and Fisheries Sectors 

Natural Resources Management 

22 Aruna Natural Resources Management Mapping and Monitoring System (3.7) 

23 FFI Baseline Assessment and Recommendations for NRM and Biodiversity Conservation (3.7) 

Cross-Cutting 

24 Fintrac Social Inclusion Assessment (3.14) 

25 Fintrac List of USAID-HARVEST Partner and Stakeholder Consultations (3.3) 

26 Fintrac List of Prospective Subcontract Partners for USAID-HARVEST Implementation (3.2, 3.3) 

27 Fintrac USAID-HARVEST Monitoring & Evaluation Plan and Tools (3.8, 3.8.1, 3.8.2) 

28 IIE List of Pre-Identified Courses and Degree Programs for USAID-HARVEST (3.11) 

 

 Selected 59 target communities, comprising 14,750 households. The project made these 

selections based on field-based assessments of crop, fisheries, and forestry potential; 

demographics (in particular, poverty levels); and community interest in participating in project 

activities. 

 Selected target agriculture crops, sustainable forestry products, and fishery products. The 

project made these selections based on agronomic and market conditions and demonstration client 

criteria. 

 Refined activities across all primary and cross-cutting project components. Primary 

components are crops, fisheries and aquaculture, natural resource management and forestry, and 

food security and nutrition. Cross-cutting components are infrastructure, policy and enabling 
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environment, alliances, participant training, social inclusion, environmental protection, and 

monitoring and evaluation. 

 Continued consultations with key program counterparts, stakeholders, and other likely 

partners. USAID-HARVEST has consulted with more than 50 donors, local and international 

organizations, development programs, Cambodian government agencies, educational institutions, 

and private sector organizations. In addition, the project has consulted with many commune and 

village officials and farmer groups.  

 Established selection criteria for demonstration farmers and other clients. The project’s 

criteria for selecting demonstration clients within target communities are: 1) strong commitment 

and interest in partnering with USAID-HARVEST; 2) strong willingness to learn new skills and 

share information with others; 3) high capacity to sustainably maintain and expand interventions; 

and 4) good standing and reputations in their communities. As with community selection, the 

project developed scoring sheets for selecting demonstration clients in agricultural crops, forestry, 

and fisheries and aquaculture. 

 

 Finalized partnership alliances with one local NGO and nine Cambodian subcontracting 

partners. The project will use these NGO partners to expand its technical outreach and impact 

within target communities. In order to build the capacity levels of these partners, USAID-

HARVEST has helped them develop their final technical and cost proposals based on concept 

papers they submitted. In addition, the project will provide on-going technical assistance to 

improve the quality of their services and management systems. 

 Completed two major environmental impact assessments. USAID-HARVEST partner 

Weidemann Associates carried out an amended Initial Environmental Examination (IEE), which 

evaluated the project’s planned activities in relationship to work in watersheds and river basins 

and impact on natural resources. The project also prepared a pesticide evaluation review and safe-

use action plan to help identify and monitor use of farm chemicals by client farmers during 

implementation. This plan recommended specific mitigation measures for minimizing the 

potential impact to human health and the environment due to pesticide and chemical use. 
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3. PROGRAM COMPONENTS 

During the reporting period, USAID-HARVEST began work on Phase II program components. While 

Phase I activities were always planned for the first two quarters of the program, the project decided to 

begin certain field-based Phase II activities simultaneously, for seasonality reasons. This was 

particularly important with regard to agricultural crop activities, as delays in pre-rainy season high-

value crops and rainy-season rice would have resulted in production being delayed until late 2011. 

3.1 AGRIBUSINESS VALUE CHAINS 

USAID-HARVEST’s work in this area focuses on introducing high-value crops and improved 

technology and growing techniques in order to increase family incomes and food security. The project 

is promoting more than 40 agricultural crops in collaboration with demonstration clients, who are 

farmers that receive training from project agronomists in exchange for sharing this information with 

their peers. Project technical personnel have made 3,064 farm extension visits to date, and there were 

3,456 participants in production training events. The project identified 60 vegetable and fruit buyers 

for program farmers. Over the next four years, USAID-HARVEST is implementing three primary 

crop programs in the agriculture sector: establishing 6,000 crop-diversified home gardens, planting 

21,000 hectares of certified aromatic rice varieties with 4,200 clients, and developing 400 hectares of 

sustainable commercial horticulture crops. 

 Selected target villages and demonstration clients. Out of the 59 target villages, USAID-

HARVEST is conducting agriculture activities in 33 target villages, with 634 demonstration 

clients. In making these selections, the project consulted with relevant commune council members 

to determine if these interventions would align with their ongoing production activities and 

objectives. Criteria for village selection were: 1) clustered farming villages for maximum 

efficiency, supervision, and impact; and 2) villages without a strong presence of other NGOs or 

donor organizations. After selecting target villages, the project interviewed farmers in order to 

choose demonstration clients. The project considered the following qualifications: 1) a strong 

interest and willingness to train neighboring farmers in their communities; 2) commitment to 

improved practices and technologies; and 3) willingness to diversify crop production into high-

value crops. 

 Selected target agricultural crops. Due to the distinct wet season in Cambodia, USAID-

HARVEST chose a diversified selection of crops based on their resilience to heavy rains. In 

addition, the project selected crop types that are diverse in nutritional value, with a focus on leafy 

vegetables that are high in vitamin A and iron, among others, which are lacking in the Cambodian 

diet. During this first year, the project planted three hybrid yellow corn varieties in demonstration 

sites and planted a selection of 12 vegetable crops during this monsoon season. The project also 

introduced the late season certified rice variety pka ramduol from the Department of Rice Crops 

in demonstration sites. Table 5 shows a complete list of target crops. 
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Table 5: USAID-HARVEST Target Agricultural Crops 

  

Type Crop 

Pre-Monsoon 

Crops 
Monsoon Crops 

Post-Monsoon 

Crops 

April-June July-Oct Nov-March 

Brassica types 

Leaf mustard █ █ █ 
Chinese mustard █ █ █ 
Chinese kale █ █ █ 
Chinese cabbage █ 

 
█ 

Choisum █ █ █ 
Pakchoy █ █ █ 
Green flowering 

pakchoy 
█ █ █ 

White pakchoy █ █ █ 

Legumes 

Mung beans 
  

█ 
Soybeans 

  
█ 

Long beans █ █ █ 
Winged beans █ 

 
█ 

Green beans █ 
 

█ 

Solanaceae Types 

Tomato 
  

█ 
Peppers (various) 

  
█ 

Eggplant █ █ █ 
Sweet potato (yams) 

  
█ 

Cucurbits 

Pumpkins 
  

█ 
Cucumbers █ █ █ 

Gourds (luffa, etc) █ █ █ 

Bitter melon 

(various) 
█ █ █ 

Water melons 
  

█ 

Winter melons, etc. 
  

█ 

Squash 
  

█ 

Herbs and Similar Leafy 

Amaranth █ █ █ 

Cilantro █ █ █ 

Basil █ █ █ 

Water convulvus █ █ █ 

Lemongrass █ █ █ 

Fruit 

Papaya █ 
  Banana █ 
  Pineapple █ 
  Various tree crops █ 
  

Others 

Rice 
 

█ █ 

Corn █ 
 

█ 

Radish (white, red) █ 
 

█ 

Okra 
  

█ 

Ginger 
  

█ 

Chives █ █ █ 

Shallots █ 
 

█ 

Spinach █ █ █ 

Lettuce (leaf) █ █ █ 

Sunflower 
  

█ 

 

 Hybrid corn. USAID-HARVEST demonstration clients saw their corn yields increase by 

an average of 52% after adopting project growing techniques and technology. The project 

works with 72 corn demonstration clients, who learned how to properly use fertilizers, 

integrated pest management practices, land preparation practices, and planting distances 

to attain higher yields and income. In addition, they received instructions on planting 
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improved seed varieties that produced larger cobs than those traditionally seen in 

Cambodia. Corn is now a profitable pre-monsoon crop that can be grown on land that 

would otherwise sit idle. In Pursat, clients averaged yields of 5.6 metric tons per hectare, 

and in Battambang 5.9 metric tons per hectare, compared to a combined average baseline 

of 3.8 metric tons per hectare with traditional farming practices. Farmers generated 

incremental income ranging from $40.00 to $600.00/hectare equivalent, depending on 

prevailing market prices. 

 Household gardens. USAID-HARVEST worked with demonstration clients to establish 

365 home garden demonstration sites on residential land. Project agronomists helped 

these families improve traditional agricultural techniques in home gardens with new 

practices that will increase productivity and assure them of a continuous selection of 

produce. With the introduction of 12 different vegetable seed types for the rainy season, 

the project helped families to improve their daily nutrition and increase their incomes 

through the sale of excess produce. Simple, low-cost drip irrigation systems that will save 

water and labor have been installed, with plans to offer this technology to 6,000 

households during the life of the project. In addition, the project has introduced good 

agriculture and integrated pest management practices as well as other cost-effective 

technologies to increase crop yields, such as plastic mulch, trellis netting, and seedling 

nurseries. 

 Certified Rice. USAID-HARVEST is working with the Ministry of Agriculture, Forestry 

and Fisheries (MAFF), Department of Rice Crops to promote pka rumduol, a late-season 

certified aromatic rice variety. The project has helped 195 farmers plant the variety on 

1,000-square-meter
 
demonstration sites, along with introducing new growing practices 

that improve yields and product quality. On these demonstration sites, project 

agronomists implement integrated pest management and water management practices, in 

addition to introducing nitrogen, phosphorus, potassium (NPK) fertilizers in briquette 

form buried in paddies prior to seedling transplanting. The project aims to place 21,000 

hectares of rice land under certified varieties with the introduction of hybrid seeds and 

improved production techniques that will eventually increase yields by as much as 50 

percent under non-flood conditions. 
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 Introduced climate adaptation methods. USAID-HARVEST introduced a variety of climate 

adaptation practices in vegetable planting that are resilient to heavy rains, enabling farmers to 

reduce crop losses and extend crop profitability: 

 Increased the height of planting beds to avoid soil erosion and loss of plants. 

 Placed plastic mulch on planted beds to keep soil intact. 

 Introduced in-farm and perimeter drainage systems that remove pooled water and guide 

runoff. 

 Used trellises to keep climbing plants like cucumbers and long beans from coming into 

contact with the soil, thus reducing the presence of soil pathogens and prolonging the life 

of the crop. 

 Selected short-cycle crops that can be continuously productive under heavy rains.  
 Implemented good agriculture and integrated pest management practices that promote 

optimum crop development and higher crop yields. 

 

 Trained input suppliers. USAID-HARVEST, through its Business Development Services 

component, provided training to 71 owners and personnel from 50 input supply businesses in 

Battambang and Pursat provinces. The training courses, which are offered in three modules, help 

these suppliers better understand the agro-chemicals they sell, thereby helping them increase their 

revenues and improve their customers’ yields. In addition, the training helps raise awareness 

about the dangers of pesticide misuse on human health and the surrounding environment. 

 Established baseline production data. The project compiled baseline production costs for rice 

and corn through farmer surveys in target villages in Pursat and Battambang provinces. USAID-

HARVEST will use this information to show demonstration clients how their incomes can be 

improved by using project techniques and technology. 

 Conducted market assessments. USAID-HARVEST surveyed agricultural products in 15 

villages to determine their origins, prices, popularity, and size and type of suppliers. As part of the 

survey, food-stall vendors, traders, and shop owners participated in a series of interviews and 

questionnaires. The resulting information will enable USAID-HARVEST to improve market 

linkages and recommend crops to farmers that meet local demand. 

 Began refurbishing irrigation canals. USAID-HARVEST plans on initially rehabilitating two 

existing secondary irrigation canals (one each in Battambang and Pursat) as part of the project’s 

certified aromatic rice variety program. The rehabilitation will improve 400 hectares of land under 

irrigated conditions, enabling farmers to grow two crops of certified rice – as opposed to one – per 

year. The project has completed studies and reviews on eight irrigation canals. Of these, the 

project will select two for rehabilitation early next year, when soil moisture is adequate for heavy 

equipment work.  

 Partnered with two agricultural sector providers: 

 Resource Development International (RDI) is a local NGO soils and water laboratory 

that will assist USAID-HARVEST with soil analysis of targeted crops (rice and 

commercial vegetable lands) and corresponding recommendations. The NGO has already 

received field soil sampling equipment, and commercial field work is anticipated to begin 

in January, when field conditions are dryer. 

 Seed Asia is a Thai company now registered and operating in Cambodia which will 

provide hybrid corn and sunflower varieties to USAID-HARVEST for introduction in 
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demonstration sites. Hybrid corn varieties from Seed Asia were used in the first 72 

demonstration sites. 

3.2 AQUACULTURE & FISHERIES 

USAID-HARVEST’s activities in this area focus on introducing commercially viable fish species to 

low-input household ponds and improving aquaculture techniques in order to increase family incomes 

and address food security and nutrition at the household level. In addition, the project is working with 

fish farmers who have or want to start ponds for commercial sales. The project has selected seven 

species of fish, in addition to eels and prawns, and has identified suitable hatcheries to begin technical 

assistance in this area. USAID-HARVEST is also working to improve the management of 

Community Fishery refuge ponds, where wild fish survive during the dry season before entering 

flooded rice fields during the rainy season (or, in cases where ponds are not prone to flooding, fish are 

raised and caught for organized distribution). The project has begun providing assistance on 

sustainable fisheries management practices and conservation messaging for both refuge ponds and the 

Tonle Sap Lake areas. 

 Selected target communities. During Phase I, Auburn University’s Aquaculture and Fisheries 

personnel and USAID-HARVEST’s fisheries team visited Community Fisheries, commune 

fisheries groups, fish hatcheries, floating villages, household ponds, fish farming operations, and 

processors in order to identify interventions and select implementing locations and demonstration 

sites. From these findings, the project developed interventions at both the household (aquaculture) 

and community (fisheries) level. USAID-HARVEST selected 12 Community Fisheries to receive 

assistance with the management of community refuge ponds and fisheries management. 

 Contracted technical coordinator. American Senior Aquaculture Specialist, Dr. Leonard 

Rodgers, began work with the project for an initial four-month period to provide day-to-day 

technical field support to fisheries clients, as well as technical training for NGO food security 

technicians and USAID-HARVEST fisheries staff on aquaculture management. The project 

determined that this position was critical to jumpstart field activities in this component and to 

increase both project and NGO partner staff technical capacity to ensure program success. Given 

the importance of fisheries and aquaculture to the target populations and the current low technical 

capacity level in Cambodia, USAID-HARVEST plans on hiring Dr. Rogers in November to head 

up the aquaculture and fisheries sector. 

 Selected aquaculture demonstration clients. USAID-HARVEST recently selected the first nine 

aquaculture demonstration clients. The project has made 44 extension visits to date, during which 

127 participants received training in the nine demonstration sites on fish feeding requirements and 

feed plans, water quality management, fingerling selection, and pond restocking methods. The 

first priority is a systematic approach to aquaculture, including finding the right amount of fish to 

raise based on the size of a pond, how and when to feed the fish, and how to monitor fish weight 

and growth for maximum returns. 

 Trained Community Fisheries. In Community Fisheries, 3,032 villagers participated in 31 

community group activities, during which the project provided training on refuge pond 

management and lake conservation and protection. USAID-HARVEST has selected 15 refuge 

ponds to receive assistance in 12 target Community Fisheries. 
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 Celebrated Fish Day. The project sponsored events that drew 3,000 villagers in Pursat and 

Battambang provinces to mark Fish Day, a nationwide holiday that promotes good fisheries 

management and raises awareness about the threats of harmful or unsustainable fishing practices. 

Although Cambodians celebrate Fish Day every year, the project helped make this year’s event 

larger than ever before. USAID-HARVEST co-sponsored activities in 30 Community Fisheries – 

approximately half of the 67 in Battambang and Pursat provinces – that attracted 600 children, 

who participated in drawing contests designed to increase pride in the value of fisheries resources. 

The project also provided 60,000 fingerlings for release into local waters, an amount 

supplemented by 7,000 fingerlings provided by local NGOs. The event strengthened USAID-

HARVEST’s working relationships with key leaders and community members. 

 

 Introduced climate adaptation methods. USAID-HARVEST worked with fish farmers to 

respond to heavy rain and flooding this year with simple, cost-effective techniques: 

 Placement of plastic netting around ponds to keep unwanted fish out and desired fish 

from leaving. 

 Sandbags around ponds to protect them from floodwaters and, when feasible, divert flood 

waters away from the ponds. 

 Correct harvest timing by speeding up the growing cycle (correct pond density and 

feeding so pond catch can be an average of seven months) and allowing it to fit more 

easily between the annual rainy seasons to avoid fish loss by flooding. 

 

 Began work on input suppliers guidebook. USAID-HARVEST, through its Business 

Development Services component, began work on a comprehensive guidebook that will help fish 

and shrimp farmers better locate and use input supplies. The Cambodia Inland Fish Farmers’ 

Input Suppliers Guide will provide an overview of available aquaculture and fisheries products 

and equipment, describe where to purchase them, and offer basic technical advice. USAID-

HARVEST will distribute copies in the Khmer language in Battambang, Pursat, Kampong Thom, 

and Siem Reap provinces. Work on the book is expected to be complete in late 2011. 

 Collaborated with Auburn University. Auburn University consultants provided field training to 

USAID-HARVEST technical staff, partner NGOs, fish clients, and government Fishery 

Administration officials. The project provided technical assistance and training in the following 

three aquaculture areas: 
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 Water quality parameters as they relate to fish density and feeding practices for small and 

medium size ponds. Prepared five feeding plans for low-cost and commercial ponds. 

 Established weight measuring criteria and frequency of pond sampling for proper harvest 

timing. 

 Assisted the Cambodian Fisheries Administration’s Baty Research Station with its 

freshwater prawn production facilities. The project redesigned the rearing facility to 

comply with required oxygen and temperature levels and water circulation standards to 

lower juvenile prawn mortality, resulting in a 40 percent increase in juvenile survival. 

3.3 NATURAL RESOURCE MANAGEMENT, BIODIVERSITY AND CLIMATE CHANGE 

USAID-HARVEST’s work in this area focuses on promoting community-based management of 

forests and protected areas. At the village level, the project promotes woodlots, nurseries, agro-

forestry, and non-timber forest products. In 2011, the project completed Phase I activities and 

realigned and redefined Phase II activities based on discussions with USAID, sub-contractors Aruna 

Technology and Fauna & Flora International (FFI), and other partners. If necessary, the project will 

be able to shift its focus to activities that fit under the umbrella of the Global Climate Change earmark 

in the future. 

 Selected Target Communities. USAID-HARVEST worked with 12 forestry partner clients on 

Community Forestry management and non-timber forest product activities. The project used the 

following criteria in selecting target areas: 1) condition of the landscape, including evergreen, 

semi-evergreen, degraded, and over-degraded forests; 2) high economic and market value of non-

timber forest products; 3) high potential of small business promotion and market accessibility; 4) 

legal status of community forestry groups; and 5) accessibility and security of community forestry 

groups. The project selected demonstration clients based on the following criteria: 1) 

demonstrated experience working in bamboo, small rattan, medicinal plants, and other related 

sectors; 2) proven knowledge and skills in the harvesting, processing, and marketing of non-

timber forest products; 3) available resources, such as equipment and materials, for production of 

non-timber forest products; and 4) some understanding of relevant laws and regulations of the 

“one village, one product” policy, which calls for a village to produce one or more high-quality 

products in order to increase the living standards of residents. 

 Selected products. Based on Phase I finding, USAID-HARVEST is promoting target products 

that have the potential to improve the livelihoods of sustainable forestry clients and communities. 

These are non-timber forest products such as bamboo, rattan, water hyacinth for furniture, 

medicinal plants, and mushrooms; tree nurseries that produce teak, mahogany, gmelina, 

eucalyptus, and exotic hardwoods; agro-forestry products such as breadfruit, papayas, bananas, 

mangos, guavas, and coconuts; and woodlots that produce building materials, charcoal, and 

firewood. 

 Completed project atlas. USAID-HARVEST completed an interactive spatial map of the 

project’s four target provinces. Viewable on free software, the map allows users to zoom in on 

areas of interest, analyze various layers of information, query the database, and print tailored 

maps. Among other things, the map will help determine which interventions work best in which 

locations, based on resources available in various geographical areas. In the future, the project 

will use various image-processing and analysis techniques to prepare an up-to-date map that 
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shows how land is used in the study area. By April 2012, this tailored map will show land use and 

forest cover for the four target provinces based on satellite imagery obtained in 2011. The project 

will also train local government officials and other counterparts in maintenance and use of the 

system. 

 Launched reforestation and woodlot activities. USAID-HARVEST launched its reforestation 

activity in Ou Bak Tra village in Pursat Province. The project held a reforestation ceremony that 

saw thousands of seedlings planted in an effort to restore a partially degraded forest area. 

Members of the village requested the seedlings from the Forestry Administration. In addition, 

USAID-HARVEST provided seedlings to an initial group of 12 community forests and 

community protected areas. 

 Initiated global climate change mitigation. USAID-HARVEST collaborated with the Ministry 

of Environment to initiate a major climate change component. Under this activity, the project will 

work with the ministry to conduct carbon evaluations in the Samkos Wildlife Sanctuary in Pursat 

and develop curricula at the Royal University of Phnom Penh and the Royal University of 

Agriculture on climate change, the REDD program, and Geographic Information Systems (GIS) 

mapping. The mitigation concept paper, which is currently being reviewed by the Ministry of 

Environment, addresses the Global Climate Change Mitigation earmark. It proposes a number of 

activities: 1) build a foundation for a pilot REDD site for the Ministry of Environment; 2) build 

capacity at the national and sub-national level on global climate change and REDD; 3) develop 

REDD academic curricula at Cambodian universities; 4) develop a global information 

systems/remote sensing course at the Royal University of Agriculture; and 5) develop an 

education and awareness campaign on global climate change for all of USAID-HARVEST’s 

target provinces. The project will also assist the ministry in developing a national protected areas 

strategic management plan, which will help the government more effectively manage protected 

areas. 

 Began Phase II natural resource management activities. USAID-HARVEST and Fauna & 

Flora International (FFI) established the goals, activities, and staffing requirements for the Phase 

II natural resource management implementation proposal, which will cover planned activities for 

2012 and 2013 in Battambang and Pursat provinces. Following FFI’s Phase I assessment, 
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USAID-HARVEST collaborated closely with FFI to develop a comprehensive work plan that 

forms the foundation of the project’s wider natural resource management and forestry activities. 

USAID-HARVEST has already begun a number of activities in the field, including woodlots, tree 

nurseries, and assistance to community forests in registering with the Forestry Administration, all 

of which will be expanded in FFI’s Phase II activities. 

3.4 SOCIAL INCLUSION AND CAPACITY DEVELOPMENT 

USAID-HARVEST’s activities in this area are designed to promote the inclusion of women, young 

people, and the very poor in the development of agricultural value chains and sustainable natural 

resource management. Social inclusion and capacity development activities cross-cut over all project 

activities by promoting improved livelihoods and food security among marginalized groups. This is 

done through community awareness programs focused on health education and nutrition; the 

introduction of home gardens to spur income generation and healthier diets; and mitigation of the 

impact of climate change on vulnerable groups through farm-level adaptation techniques. 

 

 Began food security and nutrition initiative. USAID-HARVEST is working with 131 

demonstration home gardens, reaching a total of 365 households, as part of a cross-cutting food 

security initiative that will be implemented in each of the 59 participating USAID-HARVEST 

villages. Utilizing garden crops selected for their nutritional value, the activity incorporates 

nutrition education to increase access to nutritious foods among people who own little or no land 

and other vulnerable households. Improving the productivity of gardens and fish ponds increases 

the availability of nutritious food for household consumption, and increases access to food 

through income generated from the sale of surplus produce. The project also addresses proper 

food utilization throughout, from the selection of nutritious crops to the maintenance of nutrition 

values during postharvest storage and processing. Training, demonstrations, and community 

events also reinforce healthy diets for different family groups and situations. 

 

 Created nutrition tools for poor families. USAID-HARVEST has created simple tools that help 

poor households choose which nutrition-rich vegetables, herbs, and fruits to cultivate in their 

home gardens. One of these tools is a simple matrix that ranks different crops as sources of key 
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nutrients such as vitamin A, vitamin C, iron, and dietary fiber. This matrix will be distributed to 

households involved in the food security/nutrition initiative during the next reporting period. 

 Selected alliance partners. The program has selected nine Cambodian NGOs that it will be 

working with on food security activities within the targeted communities in Battambag and Pursat 

provinces. Under this arrangement, USAID-HARVEST will provide on-going technical, 

management and capacity building training to these NGOs in order to increase program impact 

and to ensure the long-term sustainability of program activities. 

 

3.5 POLICY & ENABLING ENVIRONMENT 

Under this program area, USAID-HARVEST is working closely with local partners to initiate change, 

enact policy reforms, and eliminate obstacles to development. The program’s partners include 

government ministries, local universities, Cambodian NGOs, farmer and community groups, input 

suppliers, buyers, processers, and exporters.  

 

 Funded limited participant training. As part of USAID-HARVEST’s work is to improve the 

capacity of Cambodian government counterparts and university faculty, the program sent one 

participant from the Ministry of Agriculture, Forestry and Fisheries (MAFF) to the 2011 regional 

conference on integrated pest management in the Philippines, and two staff members from the 

National Institute of Public Health to a nutritional status assessment conference in Jakarta, 

Indonesia.  

 

 Linked rice millers to credit. USAID-HARVEST is working with Cambodian sub-contractor 

Emerging Markets Consulting to connect 60 rice millers with six banks that offer loans. These 

loans will help millers double their operations from an average of 1,500 tons of paddy per year to 

3,000 tons. To increase the confidence of banks in such lending, the project is teaching rice 

millers proper bookkeeping, cash flow management and budget projections through workshops 

and one-on-one sessions. 

 Assessed rice post-harvest losses. USAID-HARVEST reviewed post-harvest losses occurring 

throughout the post-production chain: threshing, drying, parboiling, and milling. The report 

provides a critical assessment of what, where, and why the losses occur and what is being done to 
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reduce them. There is an estimated grain loss of 20-50 percent from harvest to storage, and as 

much as 30 percent loss during milling. USAID-HARVEST will consider the results from this 

study to recommend various options to reduce rice postharvest losses, such as paddy harvesting at 

optimum maturity, threshing by threshers, parboiling and drying with optimum supervision, and 

paddy milling at modern rice mills.  

 Reviewed contract farming law. USAID-HARVEST reviewed the recent Sub-decree on 

Contract Farming and contract farming adoptions in Cambodia, including the role played by 

government, and evaluated the feasibility of contract farming in Cambodia. The program could be 

a mediator and create an enabling environment that will facilitate effective public-private 

partnerships. With experience and feasibility research on the ground, USAID-HARVEST plans to 

provide technical assistance to the government in formulating operational procedures to ensure 

the sub-decree will work for the best interest of all concerned parties. 

 

 Reviewed pesticides and food safety regulations. Cambodia has significant institutional, 

technical and human capacity shortfalls that hinder its ability to comply with international 

conformity and assessment requirements. The country’s standards institution and accreditation 

authorities either do not exist or are not functional. Cambodia faces a number of constraints in this 

area, such as an absence of Khmer-language labels for pesticide and fertilizers, inaccurate content 

descriptions, and the fact that vegetable seed production largely takes place in the tropical 

lowlands (higher altitude production would ensure reduced diseases, withstand arid conditions, 

and better seed yield). The review intends to identify room for improvement and specific 

interventions. It is highly probable that the improvement of application of pesticides will have a 

profound impact on food safety management and controls. USAID-HARVEST discussed with the 

government its plans to assist it in capacity building, registering pesticides, and the drafting of a 

law on food safety. 

 

 Trained credit officers. USAID-HARVEST trained 24 credit officers from microfinance 

institutions that are present in project target areas. The training focused on how to properly lend to 

farmers, which required a deep understanding of the farming cycles and practical challenges faced 

by farmers. This is expected to improve the capacity of the credit agents and the quality of loans 

in the agricultural sector, and therefore reduce the risk of bad lending to farmers. 

 Installed microfinance information boards. The project worked with a pilot group of village 

chiefs to place public message boards designed to improve communication between farmers and 

microfinance institutions. Four microfinance institutions and one bank working in a total of 31 

villages have agreed to participate in the program, which will enable farmers to compare loan 

terms and contact lenders directly. In Cambodia, farmers typically receive high-interest loans 

under ambiguous terms and payment cycles. By improving access to microfinance institutions, 

farmers will be able to increase their working capital under favorable and fair circumstances, 

allowing them to invest in their farms and increase their incomes. 

 Contributed nearly $3.4 million toward technology funds. USAID-HARVEST developed 

eight technology funds, which help the program purchase large quantities of equipment to provide 

to clients. Each fund focuses on a particular project activity that requires capital investment to 

jump-start sector activities with demonstration clients, including irrigation systems, agriculture 
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material and equipment to support new field technologies, fertilizers, seeds, fingerlings, feed, and 

infrastructure, among others. 

 

 Strengthened government working relationships. USAID-HARVEST consulted with the 

Ministry of Agriculture, Forestry and Fisheries on how the project can assist with the 

government’s policies on food safety and standards, plant breeders’ rights, and contract farming, 

among other issues. The project is awaiting formal requests from the ministry to provide technical 

assistance in drafting these policies and regulations. In addition, members of the Cambodian 

Council of Ministers participated in a stakeholder consultation designed to generate discussion 

about the results from the project’s Phase I. In addition, USAID-HARVEST personnel presented 

their planned Phase II activities. The workshop resulted in a number of valuable comments from 

ministry staff members that have been reviewed and incorporated into program work plan 

activities. 

  

USAID-HARVEST 

staff consults with 

relevant public and 

private stakeholders 

on food security 

issues in Cambodia. 

Photo by Fintrac Inc. 
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4. ACTIVITIES PLANNED FOR NEXT QUARTER 
 

 Hold orientation and technical training workshops for nine implementing NGO partners. These 

workshops will train NGO staff on USAID-HARVEST administration, accounting and 

monitoring, evaluation responsibilities/procedures, and Fintrac’s methodology in delivering 

targeted technical assistance and training to project clients.  

 

 USAID-HARVEST will be operational in the remaining two provinces of Siem Reap and 

Kampong Thom and will begin: 

 Identifying target districts, communes and villages 

 Hiring technical and support staff 

 Selecting clients 

 Evaluating implementing partner NGOs 

 Securing warehouses to store equipment and other items required for demonstration sites. 

 

 Implement the performance monitoring baseline survey as part of USAID-HARVEST’s 

monitoring and evaluation plan, and begin designing the baseline survey for the impact 

evaluation, which is targeted for implementation in January. 

  

 In line with the project’s certified rice initiative, through sub-contractor Advancing Engineering 

Consultants (AE), begin design work and budget for the rehabilitation of a nine-kilometer portion 

of a secondary irrigation canal in Battambang.  

 

 Under the Limited Participant Training Program, USAID-HARVEST will select four students to 

assist with their university applications for two-year master’s degree programs at U.S. universities 

during the next quarter. Additionally, the project will be sending 14 participants on short courses 

to regional institutions during the same period. 

 

 Implement Phase II Natural Resource Management, contract with Fauna & Flora International, 

which covers planned activities for 2012 and 2013 in Battambang and Pursat provinces. 

 

 Begin the design of Global Climate Change, Geographic Information Systems (GIS), and REDD 

course work for the Royal University of Phnom Penh and the Royal University of Agriculture. 

 

 Initiate Global Climate Change Mitigation work in Samkos Wildlife Sanctuary in Pursat province. 

 

 Assist the Ministry of Environment in developing a National Protected Area strategic 

management plan, which will help the government more effectively manage protected areas. 

 

 Depending on how fast the floods recede, establish targeted demonstration clients for: 

 175 agriculture sites 

 36 aquaculture sites  

 

 Install 165 drip irrigation systems in household gardens. 
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 Prepare the Request for Proposal (RFP) and contract a service provider for delivering social 

marketing and behavior change programming. 

 

 Develop and disseminate nutrition tools that help poor households choose which nutrition-rich 

vegetables, herbs and fruits to cultivate in household gardens. 

 

 Sub-contractor PATH will complete assessments on household diets and hold provincial 

workshops on nutrition training (ToT) in order for NGOs staff to provide nutritional messaging to 

village households. 

 

 Assist MAFF in finalizing rice seed policy and preparing technical procedures (code of practices) 

on quality rice seed production. 

 

 Assist the Ministry of Agriculture, Forestry and Fisheries in producing regulations on plant 

breeder rights. 

 

 Conduct a feasibility study and provide recommendations for larger-scale private warehouse 

receipts systems for rice. 

 

 Develop a credit information sharing mechanism so that farmers can access various financial 

products available in the market. 

 

 Conduct province-wide market surveys in the four provinces on vegetables, crops and fish. 

 

 Train rice millers in business regulations and practices, distribution channels and contractual 

arrangements, packaging and labeling requirements, and trade financing. 
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

1 Agriculture (Crops) Program

1.1
Development and production of technical manuals 

and other training materials for agriculture (crops)
0 27 10 10 9 10 9 updates                 56                  75 

Technical manuals 

and other training 

materials produced

x 0 75               

1.1.1 Rice 1 1 1 updates updates updates updates                   3                    3 # produced AG x 0 3                 

1.1.2 Commercial horticulture 16 2 2 2 2 2 updates                 22                  26 # produced AG x 0 26               

1.1.3 Home gardens 1 1 1 1 2 2 updates                   4                    8 # produced AG, SI x 0 8                 

1.1.4 Postharvest 3 3 3 3 3 3 updates                 12                  18 # produced POST x 0 18               

1.1.5 Processing 2 2 2 2 1 updates                   6                    9 # produced POST x 0 9                 

1.1.6 Input suppliers 6 1 1 1 1 1 updates                   9                  11 # produced AG, SI, BDS x 0 11               

1.2
Identify and form farmer groups (lead clients and 

clients)
AG, SI (others)

1.2.1    Groups formed 400 157 111 330 120 538 457               718             2,113 Farmer groups AG, SI (others) + 400 1,713          

1.2.1.1 Rice 195 214 225 131               214                765 Farmer groups AG (others) + 195 570             

1.2.1.2 Commercial horticulture 74 25 25 68 81                 50                273 Farmer groups AG (others) + 74 199             

1.2.1.3 Home gardens 131 132 86 116 120 245 245               454             1,075 Farmer groups AG, SI (others) + 131 944             

1.2.2    Group members incorporated in program (farmer clients) 634 1379 103 2374 720 3317 2711             4,576            11,238 Farmers/households Including lead client + clients AG, SI (others) x 634 10,604         

1.2.2.1 Rice 195 1678 1575 917             1,678             4,365 Farmers/households AG (others) x 195 4,170          

1.2.2.2 Commercial horticulture 74 100 103 272 324               203                873 Farmers/households AG (others) x 74 799             

1.2.2.3 Home gardens 365 1279 696 720 1470 1470             2,695             6,000 Farmers/households AG, SI (others) x 365 5,635          

1.3
Establish initial demonstration farms with farmer 

groups on lead client farms
329 175 100 282 232 538 457               789             2,113 

Demonstration farms 

established
AG (others) + 329 1,784          

1.3.1 Rice demonstration farms (certified seed, GAPs, etc.) 195 102 112 225 131               214                765 
Demonstration farms 

established
AG (others) + 195 570             

1.3.2
Commercial horticulture demonstration farms for local 

markets
74 25 25 68 81                 50                273 

Demonstration farms 

established
AG (others) + 74 199             

1.3.3 Home garden demonstration farms 60 150 75 180 120 245 245               525             1,075 
Demonstration farms 

established
AG (others) + 60 1,015          

1.4
Demonstrate new technologies (Technology Fund 

procurement and distribution for client farms)

Input suppliers in target zones will stock 

technology fund items for future purchases 

by farm client and other beneficiaries 

(sustained and wider impact)

1.4.1 Macro plastic tunnels/houses (demonstrations) 10 10 20                 20                  40 

Tunnels/houses 

constructed (600 m2 

each)

For rainy season production of higher value 

vegetables; 10 demos per target province

AG, OPS 

(others)
x 0 40               

1.4.2 Plastic mulch 45500 41250 5600 5650 114250 135250           98,000          347,500 
Linear meters 

installed

Conserves soil moisture, controls weeds, 

repels insects

AG, OPS 

(others)
x 0 347,500       

1.4.3 Manual and motorized sprayers 1460 550 772 678 1742 1798             3,460             7,000 Sprayers delivered
Includes hand (6,000), back-pack (800), and 

motorized (200)

AG, OPS 

(others)
x 0 7,000          

1.4.4 Hand seeders 25 25 225 293 232               275                800 Seeders delivered
To optimize plant density; 600 drum & 200 

hopper

AG, OPS 

(others)
x 0 800             

1.4.5 Hybrid and Improved seed (including seedlings)

1.4.5.1

Starter seed packets of 20 different recommended 

vegetable seed types for balanced nutrition for home 

garden clients (1 per home garden client)

113 150 1467 30 700 845 1470 1225             2,347             6,000 
Seed packets 

distributed

AG, OPS, SI 

(others)
+ 113 5,887          

1.4.5.2
Fruit tree seedlings (3 different varieties per home 

garden client)
5280 2100 2535 4410 3675             7,380            18,000 Seedlings distributed

AG, OPS, SI 

(others)
x 0 18,000         

1.4.5.3 Improved rice varieties (9 kg per rice client) 15201 14346 8253           15,201            37,800 
kgs of improved rice 

seed distributed

AG, OPS 

(others)
x 0 37,800         

1.4.5.4
Improved horticulture seed for commercial growers 

(1/2 ha each)
26 100 78 68 285 243               204                800 

Farmers received 

initial demonstration 

seed

AG, OPS 

(others)
x 0 800             

1.4.6
Trellising netting (for home garden & commercial 

clients)
110300 86000 20160 20340 241300 281900         236,800          760,000 

Linear meters 

distributed
To maximize plant populations/unit area

AG, OPS, SI 

(others)
x 0 760,000       

1.4.7 Demonstration site signs on lead client farms 546 111 341 120 538 457             1,118             2,113 
Demonstration site 

signs installed

Promote HARVEST program and mark site 

for training

COM, OPS, AG 

(others)
x 0 2,113          

Responsibilities
 Comments

Crop diversification, improved 

yields/incomes, higher household nutritional 

value, adaptation to climate change, and to 

stimulate new processing businesses

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

 Deliverables 

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

Progress Monitor

ANNEX I: YEAR ONE PERFORMANCE WORK PLAN 
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

1.4.9 Fruit tree nurseries

1.4.9.1
Netting and black plastic seedling bags (HARVEST 

cost share for nursery establishment)
25 25 25 25                50                 100 

Fruit tree nurseries 

established in 100 

communes (560 m2 

each)

x 0 100            

1.4.9.2
Distribution by nurseries to households of fruit tree 

seedlings (average 3 per household)
5000 7000 7000 6000            5,000            25,000 

Households received 

fruit trees from 

nurseries (in 200 

villages)

x 0 25,000        

1.4.10 Plastic harvest crates (for commercial farmers) 156 600 468 408 1710 1458            1,224              4,800 Crates distributed
Reduce postharvest losses; improved 

product quality

AG/POST 

(others)
x 0 4,800          

1.4.11 Hermetic storage bags for rice seed and grain 450 2928 488 2962 1572            3,378              8,400 Bags distributed

Low-cost storage technology for dried rice 

to protect against insect, mold, humidity 

and rodent damage

AG/POST 

(others)
x 0 8,400          

1.4.12 Farm chemical safety equipment

1.4.12.1 Gloves 133 1631 103 2385 720 3317 2711            4,252            11,000 Pairs distributed
AG, OPS 

(others)
x 0 11,000        

1.4.12.2 Dust masks 532 6524 412 9540 2880 13268 10844          17,008            44,000 Distributed
AG, OPS 

(others)
x 0 44,000        

1.4.12.3 Rubber boots 113 1631 103 696 720 1742 1795            2,543              6,800 Pairs distributed
AG, OPS 

(others)
x 0 6,800          

1.4.13 On-Farm Irrigation

1.4.13.1 Low cost home garden drip irrigation systems 10 263 1467 30 700 845 1470 1215            2,460              6,000 

Systems procured, 

distributed and 

installed

Each system will be comprised of a 300 

liter barrel, a 4 hose manifold, filter, 4 lateral 

dripper lines (40 linear meters), and 

accessories

AG, OPS 

(others)
= 10 5,990          

1.4.13.2 Commercial Drip irrigation systems 100 104 272 324              204                 800 

Systems procured, 

distributed and 

installed

Small-scale drip irrigation systems (0.5 ha)  

include pump, filter, piping and PE tubing, 

emitter lines and accessories

AG, OPS 

(others)
0 800            

1.4.13.3 Capped tube wells 25 25 25 25 40 40 20              100                 200 Tube wells installed
1 demonstration well per target village (200 

total) with submersible pump
AG, OPS (ae) 0 200            

1.4.14 Small-Scale Infrastructure Investments

1.4.14.1 Small-scale multipurpose collection centers 2 10 8                  2                   20 AG, OPS (ae) x 0 20              

1.4.14.2
Redesign and rehabilitation of existing canal irrigation 

systems
1 1 2                  2                    4 

Irrigation canals 

rehabilitated

To include  rehabilitation of canals (4 canals 

at an average of 2.5 kilometers each)  and 

lift pumps. 

AG, OPS (ae) x 0 4                

1.5
Extension visits to demonstration farms (by program 

agronomists and trained alliance partners)
3008 4092 6228 8928 11628 36000 36000 36000 4500          30,876           146,384 

Extension visits to 

lead/demo farms by 

program agronomists 

and trained alliance 

partners

approximately 1 extension visit per lead 

client
AG (others) + 3,008 143,376      

1.6
Group training on demonstration farms (by program 

agronomists and trained alliance partners)
3456 14294 15570 22320 29070 90000 90000 90000 11250          81,254           365,960 

Participants in on-

farm training events 

(training to include 

production, 

postharvest, business 

skills, marketing, 

other topics)

approximately 2.5 trainees per training 

event at demo farm

AG, POST, MKT, 

SI, BDS (others)
x 4,031 361,929      

1.7
Participants in village-level community field days (by 

program agronomists and trained alliance partners)
292 5708 6000 12000 12000 48000 48000 48000 4000          35,708           184,000 

2 per month per village x 40 participants at 

each

AG, POST, MKT, 

SI, BDS (others)
292 183,708      

1.8 Farm chemical safety training (participants) 260 3136 3396 3396 3396 13584 13584 13584 664          13,324            55,000 
Participants in FCS 

training 

5 modular training per client over life of 

project

AG (input 

alliance partners, 

others)

x 260 54,740        

1.9 Postharvest and Value-Added Activities

1.9.1
Training in improved postharvest handling techniques to 

farmers, transporters and buyers
221 1135 1356 1356 1356 5424 5424 5424 226            5,203            21,922 

Trained in improved 

postharvest handling 

techniques

Estimated at  least 2 trainings per client POST, AG x 221 21,701        

1.9.2
Basic GMP, plant layout, equipment, supply to rice 

millers and other processors (not micro level)
1 2 2 5 5 5                  5                   20 POST, AG 0 20              

 Deliverables 
 Comments

Responsibilities

Progress Monitor
Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Part of overall farm chemical safety program 

using proven low-cost items.

Improved household nutrition; new income 

source; micro-processing.

AG, OPS, SI 

(others)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

2 Aquaculture & Fisheries Program

2.1

Development and production of technical manuals 

and other training materials for aquaculture and 

fisheries

8 3 3 2 updates updates updates updates                16                   16 

Technical manuals 

and other training 

materials produced

Topics to include specifics on pond 

management (e.g., turbidity, species 

requirements, feed types), BMP Manual for 

Pond Aquaculture, BMP for Community 

Refuge Pond Management

FISH, AQUA (au, 

others)
x 0 16              

2.2

Increase adoption of new/improved technologies 

within target communities (e.g. improved cages, O2 

meters, pH testing, etc.) 

1 1 1 1 4 4 4                  4                   16 

Individual 

new/improved 

technologies 

introduced to fisher 

folk in target 

communities

Procurement for demonstration sites 

through Technology Fund; on-going 

distribution through partner input suppliers

FISH, AQUA (au, 

others)
0 16              

2.3 Aquaculture Program

2.3.1
Establish initial demonstration farms with farmer groups 

on lead client farms
9 36 45 45 45 140 140 140              171                 600 

Demonstration ponds 

established (lead 

clients)

x 9 591            

9 36 40 40 40 125 125 125              156                 540 

Demonstration ponds 

established (lead 

clients)

Primary training location; will mostly share 

same demonstration sites as crops home 

gardens.

x 9 531            

90 80 80 80 250 250 250              330              1,080 
Other low-input 

aquaculture clients

Recurrent training on lead client farms as 

informal group members
x 0 1,080          

5 5 5 15 15 15                15                   60 

Demonstration sites 

established with 

suitable lead clients

Primary training location 0 60              

10 10 10 30 30 30                30                 120 
Other high-value 

aquaculture clients

Recurrent training on lead client farms as 

informal group members
0 120            

2.3.2
Extension visits to demonstration aquaculture ponds (by 

program technicians and trained alliance partners)
44 316 720 1080 1440 10240 8960 8960 747            3,556            32,507 

Extension visits to 

client farms 

Average visits of once every 1.5 weeks per 

active lead client

AQUA, (au, 

others)
x 44 32,463        

2.3.3
Group training on demonstration aquaculture ponds (by 

program technicians and trained alliance partners)
127 593 1440 2160 2880 20480 17920 17920 1494            7,073            65,014 

Participants at demo 

site training events

Approximately 2 trainees per training event 

at demo site

AQUA, (au, 

others)
x 127 64,887        

2.3.4
Participants in village-level community aquaculture field 

events
3000 3000 6000 6000 24000 24000 24000 2000          18,000            92,000 

Community members 

attending aquaculture 

field day events 

1 event/village/month; with 40 attendees at 

each event (purpose to broaden interest in 

improved aquaculture and widen impact)

AQUA, (au, 

others)
0 92,000        

2.3.5

Technical Assistance to Fisheries Administration on 

defined priority initiatives (specific initiatives to be 

determined)

1 1 1                  1                    3 

Initiatives initiated with 

Fisheries 

Administration; 

ongoing 

implementation

May include: request to provide training at 

Baty Research Station on freshwater prawn 

hatchery; request to assist FiA to develop 

snakehead pilot project proposal for 

Ministerial approval. Follow-up activities will 

be to assist with implementation. 

AQUA, (au, 

others)
0 3                

2.3.6

Development of "Cambodia Inland Fish farmers' Input 

Suppliers Guide" [to improve the accessibility of 

aquaculture inputs through identification of local 

producers (fingerlings) and importers (feed, equipment)] 

1                  1                    1 

Fish farmers Supply 

Guide produced 

(ongoing updates and 

dissemination)

Will significantly increase ability of fish 

farmers to compare and evaluate inputs for 

aquaculture management; current inability 

to know options is a major limiting issue in 

sector; see BDS Section in workplan for 

specific program activities with input 

suppliers

AQUA, (au, 

others)
0 1                

2.4 Fisheries Program

2.4.1
Establishment of Demo sites with Community Fisheries 

(CFi) Partner Clients (Refuge Ponds, Cage Culture, etc.) 
6 6 15 15 6                12                   48 

CFi demonstration 

sites established
FISH, (au, 

others)
0 48              

2.4.1.1 Community Refuge Ponds 6 3 3 3                  6                   15 

Community Refuge 

Ponds demonstration 

sites established

FISH, (au, 

others)
0 15              

2.4.1.2
Cage culture demo sites with lead clients in floating 

villages on Tonle Sap
6 12 12 3                  6                   33 

Cage culture 

demonstration sites 

with lead clients in 

floating villages on 

Tonle Sap established

FISH, (au, 

others)
0 33              

2.4.2 Extension Visits to CFi lead clients/demonstration sites 54 54 432 432 360 30              108              1,362 Extension visits

3 times per month per demo in year 2; 2 

times per month per demo years 3-6; 

estimated graduation after 1.5 years.

FISH, (au, 

others)
0 1,362          

Responsibilities

Progress Monitor

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments

2.3.1.1

Establishment of low- and medium input aquaculture 

demonstration ponds with lead clients (Low input in 

conjunction with home gardens)

AQUA (au, 

others)

2.3.1.2
Establishment of high-value aquaculture 

demonstration ponds (freshwater prawns, eels, other)

AQUA, (au, 

others)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

2.4.3

Participants in technical assistance and training events 

on sustainable fisheries (communities to receive 

effective community-based management training)

3032 1099 2000 2800 4600 10800 14400 20569          10,499            59,300 
Participants in training 

and TA events

Conservation Field Training Events @ 1 per 

month for each CFi with 100 ppl at ea. event

FISH, (au, 

others)
+ 3,032 56,268        

2.4.3.1 Facilitate CFi Congress meetings at target CFi's 3 6 6                  3                   15 Congress Meetings

Congress Meetings are required annual 

events according to their by-laws but rarely 

held due to financial constraints. The 

project will facilitate these events to 

increase member interest/participation and 

work to improve management of CFi areas

FISH, (au, 

others)
0 15              

2.4.3.2
Conduct Conservation Field Training Events w/ target 

CFi communities
31 9 9 9 9 61 72 72                36                 272 

Field Days to raise 

awareness on 

sustainable 

community fisheries

1 per month for each CFi with 100 ppl @ 

each event. Total of 12 CFi throughout 

project. Max 6 at any one time. 

FISH, (au, 

others)
31 241            

2.4.4 Fish Sanctuary and/or Refuge Pond watch towers 3 3 3                  3                    9 
Sanctuary/Refuge 

Pond Watch Towers

FISH, (au, 

others)
0 9                

3 NRM, Environment and Climate Change

3.1 Global Climate Change

3.1.1 Inventory of key natural resources Initial focus on four target provinces

3.1.1.1

Design a spatial database (geo-located digital 

photographs, land use survey forms, forest and soil 

survey databases, etc.)

1                 -                      1 
Report, GIS maps, 

database

Database provided as "HARVEST Atlas" 

under Phase I
aruna Done 1 -             

3.1.1.2
Add to and update database as more current or new 

data becomes available

Additions to 

"HARVEST Atlas"

IT, M&E, NRM, 

aruna
On going N/A

3.1.1.3
Make database publically available through Web-

based ArcGIS server

Website established 

and maintained

NRM, Fintrac 

home office IT
0 -             

3.1.2
Conduct a field-based carbon inventory for Phnom 

Samkos Wildlife Sanctuary (PSWS)
1                  1                    1 

Forest Carbon 

Inventory Summary 

Report for PSWS

Will contribute to the MoE’s strategy of 

piloting REDD+ activities in one or more of 

the protected areas it administers, and 

assist in calculating the total value of 

carbon stored within the forests of the site 

which have the potential to be sold on the 

voluntary carbon market.

ffi/aruna 0 1                

3.1.2.1

Supervised classification using object-oriented 

software, accuracy assessments and preparation of 

baselines maps and reports

1                  1                    1 
Report and land cover 

baseline map

RapidEye 5m resolution multi-spectral data 

to be utilized
aruna 0 1                

3.1.2.2
Visual Interpretation of LandSAT at 1:50,000 scale 

Historical Mapping from 1990, 2000, and 2005
1                  1                    1 Report and maps

Analysis of changes in the areas over time. 

To provide the initial historical rate of 

deforestation and degradation required to 

estimate opportunity costs and to inform 

the analysis of the drivers of deforestation 

and degradation.

aruna 0 1                

3.1.2.3

Local community consultation and training of local 

government within REDD+ Pilot site; training to 

community members in REDD-related forest inventory 

and monitoring techniques

10                10                   10 

REDD-related training 

to 10 communities 

in/around PSWS (200 

participants)

Information about potential impacts, costs, 

benefits, risks opportunities are discussed 

and explained with communities for buy-in 

and support.

ffi 0 10              

3.1.2.4 Field-based forest carbon inventory 1                  1                    1 

Field data collected 

and stored in 

database format

Sampling will include; specialized training 

for field team members, procurement of 

carbon field survey equipment, the 

establishment of data management 

systems and quality control processes, and 

data analyses of carbon stock estimates. 

Necessary to develop accurate REDD+ 

carbon estimations and verify information 

collected through remote sensing (i.e., 

satellite imagery).

ffi 0 1                

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments

Responsibilities

Progress Monitor
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

3.1.2.5
Conduct Opportunity Cost Analysis of competing land 

uses (socio-economic assessment) for PSWS
1                  1                    1 

Opportunity Cost 

Analysis Report that 

evaluates the 

costs/benefits of 

different development 

scenarios to 

strengthen argument 

for conservation & 

protection

Includes: (1) REDD+ policy concepts 

reviewed and updated.(UNFCCC, VCS, 

CCB, National, etc.); (2) land uses identified 

and classified: (3) completed scenario 

analysis of alternative land use trajectories; 

(4) carbon stock for each land use 

estimated; (5) financial analysis of 

alternative land uses.  

ffi 0 1                

3.1.3
Conduct Policy Review & Analysis of existing Cambodia 

REDD+ laws and policies
1                  1                    1 

Review completed 

(report), including 

recommendations to 

amend/develop laws 

to prepare Cambodia's 

legal readiness for 

REDD+

There are no laws within the MoE Protected 

Areas system that will regulate the sale of 

community Carbon Credits.  The work 

proposed here under the HARVEST 

program aims to help fill this vacuum by 

reviewing policy and legal frameworks within 

the MoE, which will lead to policy 

recommendations. Policies that reflect the 

involvement of local communities and 

indigenous groups at both the sub-national 

and national level will also be explored and 

encouraged. FFI in collaboration with 

environmental lawyers will analyze laws and 

policies related to community forestry and 

REDD+ as related to the MoE.  

ffi 0 1                

3.1.4 Local Capacity Development in GCC

3.1.4.1
Development and delivery of GCC/REDD/PES 

courses at RUPP and GIS Courses at RUA
ffi/aruna

3.1.4.2 Design curriculum and course materials 2                  2                    2 

Curriculums 

developed for 2 

Universities

Course at RUPP on GCC/REDD/PES to be 

integrated into MSc on Biodiversity 

Conservation. GIS Course part of Biology 

Curriculum at RUA. 

ffi/aruna 0 2                

3.1.4.3 Delivery of courses on GCC at RUPP and RUA 50 50 50 50                 -                   200 

Participants in 

program-designed 

courses

Course held 1x/academic year. 25 Students 

at RUPP direct beneficiaries. 25 for RUA 

per year. 

ffi 0 200            

3.1.4.4

Development and delivery of 3-day officially 

recognized training courses on GCC/REDD/EPS for 

national government counterparts (in conjunction with 

RUPP)

50                50                   50 

MoE and FA staff 

trained in departments 

focused on Climate 

change/REDD, 

ffi/aruna 0 50              

3.1.4.5

Training through workshops for local government 

(commune and district, including PA staff) on climate 

change, mitigation (FFI/Fintrac/RUPP/Government)

100 100              200                 200 
Participants  

(estimated 4 events)
ffi 0 200            

3.1.4.6

Local community consultation, education and 

awareness raising on climate change and REDD in 

PSWS (FFI/Fintrac)

50 100 100 100              350                 350 
Participants at 4 

events/workshops
ffi 0 350            

3.1.4.7
Training  community members in forest inventory and 

monitoring techniques.
50                50                   50 Community Members ffi 0 50              

3.1.4.8
Develop and deliver general public awareness and 

education campaigns on REDD  in 4 target provinces
1 1                  2                    2 

Local language 

materials produced 

and disseminated 

across 4 provinces. 

Education training in 4 

provinces. In addition 

up to 200,000 people 

reached by radio 

spots (messaging)

Education & Information focused on 

commune populations and local 

government, radio spots for programmed 

awareness and related information.  

ffi 0 2                

3.1.4.9

Procurement and Installation of On-loan Image 

Processing and GIS Tools at MoE for project 

implementation and training

1                  1                    1 

Key hardware and 

software installed at 

MoE

Essential equipment and software 

necessary for REDD carbon evaluation 

loaned to MoE for mitigation work

aruna 0 1                

 Deliverables 
 Comments

Responsibilities

Progress Monitor
Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

3.1.4.10
Certified Training of MoE Staff in GIS and Remote 

Sensing Software 
5 5 5                15                   15 MoE staff aruna 0 15              

3.1.5
Develop a National Protected Area Strategic 

Management Plan (with MoE)
1                 -                      1 

Review of current PA 

System and 

development of 5-10 

Year Strategy 

covering management 

options, investment 

and development 

strategies.

Strategic Mgmt Plan process includes a 

review of the current PA System and 

evaluates current condition and status of 

PAs. Following this review, numerous 

consultation stakeholder 

workshops/meetings will be held to develop 

a 5-10 year Strategy for all of Cambodia's 

PAs. This should significantly assist in 

improved mgmt for the PAs and identify 

remaining high priority areas and areas 

more amenable to ELCs. 

NRM 0 1                

3.2 NRM/Biodiversity Conservation

7 7 6 30 30 30                20                 110 

Demonstration sites 

identified and 

established 

0 110            

28 28 24 120 120 120                80                 440 

HHs participating in 

demonstration sites 

(lead clients, other 

clients, and new 

employment)

0 440            

3.2.2
Extension visits to NTFP Demo sites & Community 

Conservation Activities
12 60 180 288 387 882 1377 1755 291              915              5,232 Extension visits Estimated 3 visits per month per site ffi, NRM 12 5,220          

3.2.3
Group training at demonstration sites (by program 

technicians and trained alliance partners)
216 540 864 1161 2646 4131 5265 873            2,781            15,696 

Participants at 

training events
Average of 3 per extension visit ffi, NRM 0 15,696        

3.2.4
Participants in village-level community field day events 

(community based management training)
344 1096 1440 1440 1440 5760 5760 5760 1440            5,416            24,480 Participants

1 Field Day per month per village with 

average of 40 participants at each
ffi, NRM 344 24,136        

3.2.5
Establish & Implement Community Conservation 

Activities 
8 5 5 5 25 25 12                23                   85 

Number of Community 

Conservation 

Activities established

Includes numerous community-based 

activities ( e.g., wood and tree nurseries, 

wood lots, agro-forestry areas, partner 

forestry pilot sites)

ffi, NRM 0 85              

3.2.5.1 Tree nurseries 5 1 1 1 4 3 3                  8                   18 Tree nurseries 18 Sites, 160 Direct HH Beneficiaries ffi, NRM 0 18              

3.2.5.2 Wood lots 4 2 2 2 9 10 3                10                   32 Lots/village
32 Lots/villages, 160 Direct HH 

Beneficiaries
ffi, NRM 0 32              

3.2.5.3 Agro-forestry areas 2 2 2 10 10 6                  6                   32 Sites/villages
32 Sites/villages, 160 Direct Beneficiaries, 

3200 Indirect
ffi, NRM 0 32              

3.2.5.4 Partner forestry 1 2                 -                      3 Sites (in 3 provinces)

Partnership forestry offers an alternative 

legislative framework, working with 

commune councils directly and can be 

used for a range of activities - woodlots, 

bamboo, other NTFPs etc.  There is only 

one pilot in Cambodia to date, but it is 

potentially an option at sites where CPAs 

and CFs cannot be capitalized on.  

Hectarage is tentatively projected at 500ha 

per PF, with an average of 200H/H per 

village directly benefitting and 4 villages 

(est. 3200 HH) within the wider commune 

benefitting indirectly

ffi, NRM 0 3                

3.2.6 Provide Technical Support to CPA & CF 1 1 1 1 4 4 2                  4                   14 

CF/CPA communities 

completed registration 

process with MoE or 

FA.

Steps for CF/CPA's to be registered are 

standardized and approved by Gov't 

Ministries. Steps include such activities as 

developing a Mgmt Plan, helping draft by-

laws for CF/CPA Executive Committee, 

M&E of forest area, etc. 

ffi, NRM 0 14              

Responsibilities

Progress Monitor

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments

3.2.1
Establishment of Lead Client Demo sites on NTFPs 

(bamboo, rattan, water hyacinth)

Communities identify high value NTFPs,  

village working groups implementing value 

chain corrective measure pilot projects for 

increased income, incorporating climate 

resilience. 

ffi, NRM
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

50 50 50                 -                   150 
Ha of flooded forest 

reforested
0 150            

150 150 150                 -                   450 
Ha of dry forest 

reforested
0 450            

29529 29529 29529 88585 88585 88585          88,587           354,342 

Ha in areas of 

biological significance 

under improved NRM

0 354,342      

1624 1624 1624 4872 4872 4872            4,872            19,488 
Indirect HH 

Beneficiaries
0 19,488        

1 1 2 2                  2                    6 

Watershed mgmt 

committees 

established in 4 

provinces (4 in 

Pursat/Battambang, 

and 2 in Kampong 

Thom)

0 6                

218586 218586 218586 655756 655756 655757        655,758        2,623,027 Ha 0 2,623,027   

5268 5268 5268 15853 15853 15853          15,804            63,363 
Indirect HH 

beneficiaries
0 63,363        

3 3 5 5                  6                   16 Campaigns 0 16              

239862 239862 479724 479725 479725        479,724        1,918,898 Ha 0 1,918,898   

7916 7916 15843 15844 15844          15,832            63,363 
Indirect HH 

beneficiaries
0 63,363        

3 3 5 5                  6                   16 Campaigns 0 16              

19614 19614 39228 39229 39229          39,228           156,914 
Indirect HH 

beneficiaries
0 156,914      

4 Social Inclusion & Nutrition Program

4.1

Gender mainstreaming and social inclusion training 

to HARVEST & NGO partner alliance staff working 

under program-funded activities

Training provided to all 

program staff and 

partners (on on-going 

basis)

SI

4.2
Ensure integration of extreme poor, women, and 

youth into program activities

4.2.1 Extreme poor clients as a percentage of total clients 10% 10% 10% 10% 10% 10% 10% 10%  10% 
% of clients that are 

extreme poor 
0 0                

4.2.2 Women clients as a percentage of total clients 40% 40% 40% 40% 40% 40% 40% 40%  40% 
% of clients that are 

women
0 0                

4.2.3 Youth clients as a percentage of total clients 30% 30% 30% 30% 30% 30% 30% 30%  30% 

% of clients that are 

youth (based on RGC 

definition)

0 0                

4.3
Design and implement specific programs that target 

poor HHs and women

SI (lead) with 

major input from 

ALL components 

(others)

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments

Responsibilities

Progress Monitor

3.2.9
Establishment of District-level watershed management 

committees

Siem Reap province is more advanced 

already on this issue and has established 

committees which could be potentially 

supported by HARVEST.  Ha and HH 

calculated as catchment areas of  Stung 

Sangkae, Dauntri, Pursat and Baribo 

combined as well as Stung Chikreng and 

Staung in SR & KY and 20% of catchment 

population respectively

ffi, NRM

3.2.10
Initiate public awareness campaigns on 

NRM/Conservation subjects

Subject 2: PA Law, Forestry Law, Wildlife 

Law, Land-use Guidelines; 

Subject 1: value and threats to inland 

fisheries and wildlife for food security

ffi, NRM

SI, ALL (others)

Individual clients may be in one or more of 

these groups. Percentage targets represent 

primary recipient of program technical 

assistance in household, not necessarily 

named heads of households.

3.2.7 Implement Forest Restoration (dryland/flooded areas)

Dry forest restoration tentatively suggested 

for sites in Beng Per Wildlife Sanctuary, 

and potentially other areas.  Hectarage is 

conservatively estimated at 600Ha over 

project lifetime. Flooded forest restoration 

around Prek Toal community and aiming for 

150 Ha given the restrictions on work in 

seasonally flooded areas. Tree planting in 

degraded forest areas in select forestry 

communities. 

ffi, NRM

3.2.8 Technical support to RGC on PA Mgmt

Initial focus on PSWS but possibly to 

include Beng Per WS and Prey Long forest 

on north side of Lake. Support to local 

communities and RGC rangers to carry out 

PA mgmt duties. Includes provision of 

equipment for PA mgmt, e.g., ranger 

stations, vehicles, patrolling equipment, etc. 

Hectarage and indirect H/H are calculated 

as combined areas and H/H of PSWS and 

Prek Toal respectively.  This will increase 

pending additional PA selection on north 

side of lake.  Potentially could include Beng 

Per WS or parts of Prey Long forest.

ffi, NRM
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

4.3.1 Small-scale fish processors 10 10 30 50 50                20                 150 

Individuals/MSMEs 

that received TA, 

training and mentoring 

to improve and/or 

expand a) product 

lines, b) market 

share, c) business 

management 

This will be closely linked to other activities 

of SI (e.g., FS/N imitative), FISH and BDS

SI (lead), FISH, 

BDS (others)
0 150            

4.3.2 Small-scale floriculture demos/models 1 1 1 7                  3                   10 Demos implemented
SI (lead), AG, 

BDS (others)
0 10              

4.3.3 Women-owned NTFP micro-enterprises 2 2 4 4                  4                   12 
Micro-enterprises 

assisted

SI (lead), NRM, 

BDS
0 12              

4.3.4 Household gardens                 -                     -   
Household garden 

activity supported

See under Agriculture Crops and 

Aquaculture. SI provides key supporting 

role.

AG, AQUA, SI 

(others)
0 -             

4.3.5 Other activities (to be developed) 2 2 3 3                  4                   10 
Activities developed 

and implemented

Food processing, fresh vegetable re-sales, 

deserts, mushrooms, etc.
SI, BDS, TBD

4.4 Design and  implement youth program activities                 -                     -   SI, ALL (others)

4.4.1

Young farmer groups (fresh or processed agriculture 

crops, NTFP's, aquaculture raising, MSME 

development) 

10 10 20 30 30                40                 100 

MSME groups 

established and 

activities implemented

Farming/aquaculture as a business.
SI, AG, AQUA, 

BDS
0 100            

4.4.2 Vocational training and/or non-formal education centers 200 200 200 800 1,000 600              600              3,000 
Youth  trained in 3 

activities

Community level training for internship 

programs in the areas of computer skills, 

field agriculture equipment and  irrigation 

pumps.

SI, TRAIN, ALL 0 3,000          

4.4.3 Other activities (to be developed)

Other activities 

developed and 

implemented

Specific activities to be incorporated into 

the work plan in Q1. 
SI, TBD

4.5 Nutrition

4.5.1

Food security/nutrition initiatives for poor households 

(home gardens, low-input fish ponds, fruit trees, 

microprocessing)

Other components 

include activities 

directly impacting on 

food security and 

nutrition

Also see household gardens under 

agriculture crops and aquaculture. SI takes 

critical role in incorporating nutrition 

activities within program components.

SI, ALL (others)

4.5.2
Household-level nutrition education by program and 

alliance partner technicians
800 800 800 800 5,600 5,600 5,600            3,200            20,000 

Participants in 

nutrition education 

activities targeting 

household-level

Includes 2 cooking demonstrations/ village 

for 200 villages (50 participants/demo)
SI , ALL (others) 0 20,000        

4.5.3

Food Security/Nutrition Community Initiatives

(develop partnerships and/or design and deliver 

initiatives that community institutions and focus on 

increased knowledge and improved practices about food 

security and nutrition)

5 5 5 10 25 25 25                25                 100 

Communities and 

communes where 

HARVEST works with 

local institutions to 

strengthen food 

security/nutrition

Strengthening nutrition related concepts  in 

schools, health centers, etc. coordinating 

with RAC and RACHA

SI (others) 0 100            

4.5.3.1 School gardens 5 5 5 10 25 25 25                25                 100 
Schools will receive 

garden training

At least one school/commune teaching 

good nutrition and gardening through on site 

training at least 250 students/school or 

25,000 students 

SI (others) 0 100            

4.5.3.2 Support to district health centers 2 2 2 3 8 2                  9                   19 
District clinics 

assisted

At least one clinic/district training an 

average of 4 staff/clinic or 76 health staff.
SI (others) 0 19              

4.5.3.3 Training for commune councils 35 35 35 70 175 175 175              175                 700 Participants trained 

An average of 7 commune council members 

will be trained/100 communes and  

communities.

SI (others) 0 700            

4.5.4
Nutritional analyses of traditional foods, including 

dietary surveys of sample client households
1                  1                    1 

Nutritional analyses 

conducted for 
SI (others) 0 1                

4.5.5
Baseline dietary/nutritional surveys of sample client 

households, with follow-up surveys on regular basis
baseline follow-up follow-up follow-up follow-up

Baseline and follow-up 

surveys conducted

To assess dietary diversity and nutritional 

status of client household sample
SI (others) On going N/A

4.6 Wide-Scale Awareness and Social Marketing

 Comments
Responsibilities

Progress Monitor
Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables Activity Description
Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

N°
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

4.6.1

Design and deliver technical, public awareness and 

training modules for use at district, commune and 

community levels that focus on a) dissemination of 

technical information,  and b) HARVEST issues such as 

environment, climate change and food security/nutrition

4 6 7 7 10 10                24                   44 

Training modules 

designed and 

delivered

- Training provided under all project 

components

- For example, short videos on drip 

irrigation, growing mushrooms, finding 

markets for X, etc., as well as longer videos 

on CCA or food security

- For use in meetings/training with 

commune councils, villagers, etc., or 

dissemination on local TV, mobile media 

vans, U-Tube, etc.

- Can be used in multiple ways, multiple 

times in all HARVEST districts/communes. 

Total beneficiaries measured as population 

of districts/communes.

SI, COM, ALL 

(others)
x 0 44              

4.6.2

Design and deliver technical modules and short-term 

training courses for use to develop capacity of local 

NGOs, government agencies and other partners that 

focus on selected HARVEST issues (e.g., gender & 

social inclusion, family nutrition, CCA)

1 1 2 2                  2                    6 

Training 

modules/courses 

designed and 

delivered

SI, COM, ALL 

(others)
0 6                

4.6.3

Develop and deliver social marketing and behavior 

change programing using TV, radio and other media to 

reach general public audience on issues that 

compliment HARVEST work in agriculture, fisheries, 

NRM, nutrition, etc.

1 2 1 1 1                  4                    6 

Programming 

developed and 

delivered

- Programming developed under all project 

components.

- Target audiences are at least regional 

(Tonle Sap) and may be national.

SI, COM, ALL 

(others)
x 0 6                

5 Capacity Building - BDS Providers

5.1
NGOs & CBO Alliance Partners (USAID FORWARD 

Initiative)

For intensive capacity building in support of 

USAID's FORWARD initiative

5.1.1

Selection of NGO & CBO Alliance Partners to provide 

extension and other services to program's target 

communities (covering agriculture crops, aquaculture, 

fisheries, forestry/NRM)

10 9 7                16                   26 

CBOs and NGOs 

enter program (signed 

subcontracts and field 

activities commence)

Selection based on HARVEST staff review 

of NGO capabilities; competitive proposals

SI (with support 

from OPS and 

ALL)

X 10 16              

5.1.2 Capacity Building of CBO/NGO Alliance Partners Alliance

5.1.2.1

Development of improved financial, accounting, 

procurement systems, including improved staff 

capabilities (and understanding of USG procurement 

regulations for future direct contracting with USAID)

                -                     -   
Systems improved 

and staff trained
OPS On going N/A

5.1.2.2
Development of improved systems and staff 

capabilities in monitoring and evaluation
                -                     -   

Systems improved 

and staff trained
M&E On going N/A

5.1.2.3
Technical training of NGO field-based staff (through 

mentor relationships with program technicians)
                -                     -   

Field staff trained & 

skills improved

Covering extension/agronomy, farm 

chemical safety, nutrition, aquaculture, 

fisheries, silviculture/forestry, business 

skills, micro-processing/value-added, 

postharvest handling, social inclusion, NRM

ALL On going N/A

5.2

Input supplier enhancement and training programs

50 20 30 23 20 65 55 40                93                 303 

Input suppliers active 

in program and 

receiving technical 

assistance and 

training

Input suppliers receive BDS & tech. support 

to improve services and products available 

to local farmers, fishers, etc. Multi-activity 

programs to strengthen existing and new 

input supplier businesses; focus on ag 

(crops) and fisheries input suppliers.

BDS (lead) with 

support from AG, 

FISH, etc.

+ 50 253            

5.2.1
Technical skills training (agronomy, postharvest, 

chemical safety, etc.) to input supplier owners and staff
71 30 45 45 30 98 83 60              150                 462 

Input suppliers 

(including staff and 

family members) 

participated in training 

events

Agribusiness Input suppliers in the target  

communes and Fisheries input suppliers in 

target districts received technical trainings 

and TA.

AG, POST, FISH 71 391            

5.2.2

Shop & inventory upgrades (expansion of products 

offered, particularly new technologies being promoted by 

the project)

25 25 25 25 153 50              100                 303 

Shops upgraded with 

new products and 

customer information 

boards

Agribusiness Input suppliers in the target  

communes and Fisheries input suppliers in 

target districts 

AG, POST, 

FISH, BDS
0 303            

5.2.3
New services offered (tractor rentals, seeding, 

seedlings, etc.)
3 5 5 8 25 30 40                21                 116 

Input stores offering 

new services to target 

clients

Agribusiness Input suppliers in the target  

communes and Fisheries input suppliers in 

target districts 

AG, FISH, BDS 0 116            

Progress Monitor

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments

Responsibilities
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

5.2.4
Expanded relationships with national and provincial 

input supply chains
2 2 10 10                  4                   24 

Input suppliers 

entering into formal 

distributor 

relationships

Added new products to target input 

suppliers and improve relationship with large 

distributors

BDS, AG, FISH 0 24              

5.2.5

Demonstration plots installed at input supply locations 

(with available land) to promote new technologies and 

products

15 15 25 25                30                   80 

Input stores with 

demo plots and input 

suppliers trained 

AG, FISH 

(others)
0 80              

8 8 12                28                   28 

Technical bulletins 

made available to 

input suppliers

1 27              

200000 200000 200000 200000 200000        600,000        1,000,000 

Copies distributed to 

input suppliers 

customers and 

stakeholders

+ 6300 993,700      

5.2.7 Improved  business skills and partnerships 2 5 5 15 20 22                12                   69 

Trainings (including 

study tours) and 

technical assistance 

on business skills and 

services

Project team and alliances BDS 0 69              

5.3 NTFP micro enterprise BDS training 4 4 4 12 12 12                12                   48 
Micro enterprises 

trained

Micro enterprises engaged in sustainable 

harvesting, transformation and marketing of 

NTFP receiving BDS support to develop 

income generating activities. 

0 48              

5.4 Seedling nurseries 5 5 15 15 10                10                   50 
Seedling nursery 

businesses

New businesses (and jobs) created and/ or 

new business lines established by existing 

input suppliers

0 50              

6 Marketing & Market Analysis

6.1 Crop and product-specific market surveys 1 2 2 2 2 2 2                  7                   13 

Crop and product 

specific market 

surveys produced and 

disseminated

Continued selection of target agricultural 

crops and products based on market 

analysis of local, regional and extra-regional 

markets

MKT 0 13              

6.2
Other market surveys (wider level -- village/market 

structure, market acceptance)
1 1 1 updates updates updates                  2                    3 

Other market surveys 

conducted (with 

updates in later years)

MKT 1 2                

6.3
Identify and establish formal and informal 

markets/buyers for program clients and others
60 119 120 120 120 480 480 480              479              1,979 

Buyers and/or 

linkages idenfied

Includes contract farming arrangements 

with processors and other buyers
MKT x 60 1,919          

6.4

Evaluate and help implement simple market 

information reporting and dissemination methods 

(e.g. mobile phone MMS price and buyer 

opportunities)

                -                     -   

Evaluation done in 

Q2/Q3; if feasible 

system(s) 

implemented with 

partners

MKT

6.4.1 Evaluate potential systems and identify partners                 -                     -   

Evaluation completed, 

system designed, 

partner(s) identified)

MKT 0 -             

6.4.2 Implement system(s) with partner(s)                 -                     -   

System(s) 

implemented with 

partner(s)

Potential sponsor support for MMS from 

input supplier and financial institutions
MKT, BDS 0 -             

6.5

Train counterparts, trade associations and 

government staff in market analysis methodologies  

for agriculture and other target crops/products

15 15                15                   30 

Counterpart staff 

trained in market 

analysis

Training includes each participant producing 

one crop/product-specific market survey
MKT x 0 30              

7 Finance & Financial Services

7.1

Develop Credit Information Sharing mechanism (CIS) 

so that farmers have access to various financial 

products available in the market (# villages)

31 30                61                   61 

Credit information 

system within target 

villages (billboards)

Numbers show billboard installation; 

maintenance of updated MFI information to 

be updated regularly

FIN 0 61              

7.2
Train MFI lending staff in agricultural loan analysis 

and assessment
24 20 20 40 40 40                40                 184 

MFI and other 

financial institution 

lending staff training in 

agricultural loan 

analysis

FIN, AG, AQUA x 24 160            

7.3
Produce financial assessment tools and cash flows 

for all primary target products
2 2 2 2 updates updates updates                  8                    8 

Assessments tools 

and  cash flows 

produced (with 

ongoing updates)

For use by MFIs and other financial 

institutions to assess agriculture lending

FIN, POST, AG, 

AQUA
x 0 8                

 Deliverables 
 Comments

Responsibilities

Progress Monitor
Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

5.2.6     Distribution of technical information materials COM, BDS
Material includes the proper use of 

agrochemical, business management skills
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

7.4

Assist rice millers, other medium- to large-scale 

agribusinesses in developing business plans, 

feasibility studies, and loan applications

4 4 4 16 16 16 2                12                   62 

Agribusinesses 

assisted with 

development of 

business plans, 

feasibility studies, 

and/or loan 

applications

POS, FIN, BDS, 

POST, AG, 

AQUA (emc)

x 0 62              

7.5
Implement pilot small-scale warehouse receipts 

program for rice at community levels
2 2                  4                    4 

Pilot (community-

level) warehouse 

receipts programs for 

rice implemented

Will require community group organization 

and construction of small-scale storage 

infrastructure; demonstrations to assess 

feasibility for wider roll-out

FIN, POL, AG 

(STTA)
x 0 4                

7.6

Assist community-based agribusinesses to increase 

working capital through loans from financial 

institutions, better credit terms with distributors, and 

other means

8 8 8 32 32 32 32                24                 152 

Input stores, rice 

millers and others 

accessing financing 

from banks, 

distributors, or other 

sources

FIN, BDS, AG x 0 152            

7.7

Development of input store credit products for farm 

customers (assist community-level input suppliers 

with improving or initiating credit facilities to 

farmers)

8 8 8 32 32 32 32                24                 152 
Stores offering input 

credit
FIN, BDS, AG 0 152            

7.8
Train farmers and other agribusinesses in record 

keeping and other business skills
                -                     -   

Farmers and other 

agribusinesses 

trained in record 

keeping and other 

business skills

This activity is ongoing as needed

FIN, BDS, AG, 

AQUA, POST 

(others)

On going N/A

8 Policy, Analytics, and Enabling Environment

8.1

Develop online pesticide registry with government 

counterpart (MAFF, Department of Agricultural 

Legislation)

                -                     -   
Online pesticide 

registry established

Will provide transparency in status of 

approved farm chemicals; labels; 

translations in Khmer

POL, IT, AG

8.1.1 Assess needs of MAFF and interest                 -                     -   
Needs and interest 

assessed

Findings will determine whether activities 

8.1.2-8.1.4 are continued
POL, AG 0 -             

8.1.2 Design database structure (including web accessibility)                 -                     -   Database designed IT, AG 0 -             

8.1.3
Import data (including labeling and use instructions, with 

translations into Khmer)
                -                     -   Data imported IT, POL, AG 0 -             

8.1.4
Train local counterpart staff on updating (including 

Department of Customs and Excise)
                -                     -   

Counterpart staff 

trained
POL, IT, AG On going N/A

8.2
Improve government capacity to review and register 

new agricultural chemicals
                -                     -   

Counterpart staff 

trained; 

procedures/processes 

improved

POL, AG On going N/A

8.3
Develop and implement alliances with private sector 

and other partners
1 1 2 2 2                  2                    8 Alliances formed

Numbers show alliance agreement timing; 

implemented over LOP
0 8                

8.4

Support to public sector counterparts for effective 

policies and regulations that improve efficiencies 

and enabling environment

                -                     -   

8.4.1
Assist MAFF in producing regulations on plant breeders 

rights
1                  1                    1 

One regulation on 

plant breeders rights

Work with MAFF and national consultants; 

pending MAFF approval
POL, AG x 0 1                

8.4.2
Assist MAFF in preparing technical procedures (code of 

practices) on quality rice seeds production
1                  1                    1 

Technical procedure 

(code of conduct) on 

quality rice seeds 

production

Work with MAFF and national consultants, 

pending MAFF approval
POL, AG, STTA x 0 1                

8.4.3
Assist government to produce practical regulations to 

implement the sub-decree on contract farming
1                  1                    1 0 1                

8.4.3.1 Assess initial implementation of contract farming                 -                     -   Assessment done POL, AG 0 -             

8.4.3.2
Assist government with draft regulations and 

mechanisms to implement the sub-decree
1                  1                    1 

Assistance provided 

with regulations and 

mechanisms

POL, AG 0 1                

8.4.4
Assist relevant government agencies to establish food 

safety regulations
                -                     -   

Food safety 

regulations 

established

POL, AG, POST On going

Responsibilities

Progress Monitor

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

8.4.5

Develop code of practice for grades and standards for 

rice for the RGC (in cooperation with other development 

partners and private sector)

1                 -                      1 

Code of practice 

(grades and 

standards) 

development for rice

POL, AG x 0 1                

8.4.6

Assist MoE in preparing policies or regulations 

promoting sustainable NRM and conservation (includes 

laws, sub-decrees, and directives on biodiversity and 

conservation)

                -                     -   

Policies and 

regulations as a result 

of program assistance

POL, NRM On going

8.4.7 Others initiatives (to be determined) 3 4 4                 -                     11 

Other HARVEST-

supported policy 

initiatives to improve 

enabling environment

POL 0 11              

8.5 Analytic Cross-Cutting

8.5.1

Conduct a feasibility study and provide 

recommendations for larger-scale private warehouse 

receipts systems for rice

1                  1                    1 

Evaluation to lead to 

specific activities that 

will be detailed in 

updated work plan

POL, FIN, AG, 

STTA (emc)
x 0 1                

8.5.2
Social economic assessments of potential irrigation 

projects for certified rice and high value crops
4 3 3 2 2 4 2                10                   20 

Economic 

assessments of 

potential irrigation 

projects conducted

AG, POL + 4 16              

8.5.3 Production costs 2 3 3 3 3 6 6 6                12                   32 
Production cost 

surveys conducted

To be used to assess effectiveness of ag 

interventions (lower unit costs) and for use 

by financial institutions

POL, M&E, AG 2 30              

8.5.4
Other project  internal analytical work (to be determined 

based on needs)
                -                     -   

Other internal project 

analytical work 

completed as 

identified and required

POL TBD

8.5.5
Analytical work on national level in conjunction with 

local research organizations (e.g. CDRI, EIC, etc.)
                -                     -   

Other analytical work 

completed as 

identified and required

Utilizing network of donors working on 

agricultural policy and enabling environment 

for collaboration

POL TBD

9 Limited Participant Training Program

9.1

Development of local participant training programs 

with local universities (including potential field 

internships with program technicians)

20 20 20 20                20                   80 

Participants in 

programs developed 

with local universities 

(including field 

internships with 

program technicians)  

Activities to be incorporated based on 

MOUs with local universities. Activities will 

likely include curriculum/program 

development, teacher capacity 

development, materials support, visiting 

experts, paid field internships)

TRAIN, ALL x 0 80              

9.2

Identification and development of shorter-term 

certificate based programs in critical technical needs 

areas (local, regional and US)

3 5 5 5 5 20 20 20                20                   83 

Placements in shorter-

term programs (local, 

regional and US)

Includes all related activities (identification 

of programs, selection of participants, 

placement, logistics, support, follow-up)

TRAIN (iie), ALL x 3 80              

9.3
Identification and development of longer-term (e.g. 

MSc) programs in critical technical needs areas (US)
4 4                  4                    8 

Placements in longer-

term programs at US 

institutions

Includes all related activities (identification 

of programs, selection of participants, 

placement, logistics, support, follow-up)

TRAIN (iie), ALL x 0 8                

9.4

Identification and development of longer-term (e.g. 

MSc) programs in critical technical needs areas 

(regional)

8 8                  8                   16 

Placements in longer-

term programs at 

regional institutions

Includes all related activities (identification 

of programs, selection of participants, 

placement, logistics, support, follow-up)

TRAIN (iie), ALL x 0 16              

9.5

Identification and development of longer-term  

Cambodian-based programs (e.g. MScs) in critical 

technical needs areas (e.g.  nutrition, biodiversity)

20 20                20                   40 

Placements in longer-

term programs at 

local institutions

Includes all related activities (identification 

of programs, selection of participants, 

placement, logistics, support, follow-up)

TRAIN, ALL 0 40              

10 Monitoring & Evaluation

10.1 Performance Monitoring Plan

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments

Responsibilities

Progress Monitor
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

10.1.1

Indicators reviewed on regular based to meet future 

USAID/W/FTF and USAID/Cambodia guidance and 

needs

                -                     -   

New indicators added 

as required based on 

changing USAID 

requirements

USAID/W monitoring and evaluation 

guidance, including final indicators, are still 

being developed and finalized.

M&E On going N/A

10.1.2
PIRS finalized for any new indicators and/or adjusted for 

changes in USAID indicator definitions
                -                     -   

PIRS added or 

amended as required
M&E On going N/A

10.1.3
PMP indicator targets reviewed based on results; 

adjusted as required with USAID approval
1 1 1 1                  1                    4 

PMP indicator targets 

reviewed on annual 

basis

PMP indicator targets should be reviewed at 

least on an annual basis to determine 

whether adjustments may be required 

(either upwards or downwards based on 

changed circumstances). USAID approval 

required for any changes.

M&E 1 3                

10.2 Workplan Performance Monitoring

10.2.1

Workplan Performance Monitoring Plan developed for 

each annual workplan (to capture activity deliverables 

targets, including sources, timing, verification, and 

methodologies)

1 1 1 1                  1                    4 

Workplan 

Performance 

Monitoring Plans 

developed

M&E 0 4                

10.2.2

Collection and compilation of data for activity deliverable 

targets; monthly reports to program management 

(including quarterly and annual comprehensive reports)

1 3 3 3 3 12 12 12 3                12                   52 

Monthly reports on 

workplan progress 

(including more 

comprehensive 

quarterly and annual 

reports)

M&E 1 51              

10.3 CIRIS M&E System Management

10.3.1
Customization of CIRIS M&E system for HARVEST 

indicators (PMP and workplan)
                -                     -   

CIRIS customized as 

required

Includes support to global Fintrac M&E in 

designing new indicators, methodologies, 

and reports for new FTF indicators (e.g. 

unique trainees, tracking at low-level 

administrative units, new household gender 

definitions, etc.)

M&E, IT On going N/A

10.3.2
Ongoing data collection by project staff for performance 

monitoring
                -                     -   

All project staff enter 

data on on-going 

(daily) basis into 

CIRIS

M&E responsible for validation, collection of 

specific workplan and PMP indicators
ALL, M&E On going N/A

10.3.3
Design of customized CIRIS reports for program 

management and field technicians
                -                     -   

New customized 

reports designed as 

required based on 

management and field 

technician staff needs

M&E, IT On going N/A

10.3.4 CIRIS data import tools for alliance partner NGOs                 -                     -   

Tools developed in Y1 

Q1, ongoing 

customization as 

required

M&E, IT On going N/A

10.3.5
CIRIS data validation (identification of outliers, missing 

data, and field-based validation)
                -                     -   

CIRIS data validated 

on regular basis

Schedule/checklist of monthly validation 

tasks developed and adhered to.
M&E On going N/A

10.4 Alliance Partner M&E Reporting Systems

10.4.1

All partner alliances include individual M&E plans (tied 

to HARVEST higher level indicators, as well as 

workplan deliverable targets)

                -                     -   

M&E plans developed 

with each partner as 

alliance initiated with 

program

M&E On going N/A

10.4.2
Partner alliance staff training in program M&E 

methodology
                -                     -   

Partner M&E staff 

trained to meet 

subcontract M&E 

requirements

M&E On going N/A

 Deliverables 
 Comments

Responsibilities

Progress Monitor
Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

10.4.3
Data collection and validation from program alliance 

partners (for inclusion in CIRIS and other databases)
                -                     -   

Data collected and 

validated from 

program partners, 

imported into CIRIS 

and/or other 

databases as required

M&E On going N/A

10.5 Baseline Survey and Impact Evaluations

10.5.1 Baseline Survey

10.5.1.1
Subcontractor selected and subcontract signed for 

baseline survey
1                  1                    1 

Subcontractor 

selected and 

subcontract signed 

(October)

Local subcontractor to be utilized to 

increase local capacity and for better local 

knowledge.

M&E, STTA 0 1                

10.5.1.2

Baseline methodology finalized with baseline survey 

subcontractor and specialized STTA (including: 

sample size and method of calculation; matching 

criteria for treatment/control groups; identification of 

treatment/control sites to participate in the survey)

1                  1                    1 

Methodology finalized 

for baseline survey 

(October)

Subject to USAID approval. Needs to take 

into account new and changing USAID 

guidance on FTF baseline data collection. 

STTA Specialist (Gary Woller) to be used 

on recurrent intermittent basis to 

supplement local subcontractor.

survey 

subcontractor, 

STTA, M&E

0 1                

10.5.1.3
Finalization of survey instruments (including field 

testing)
                -                     -   

Survey instruments 

designed, tested and 

finalized (early 

November)

Survey forms designed (see latest FTF 

guidance); field tested with small household 

sample; finalization based on field testing 

results.

baseline survey 

subcontractor,ST

TA, M&E

0 -             

10.5.1.4 Identification of survey respondents                 -                     -   

Survey respondents 

identified (early 

November)

baseline survey 

subcontractor,ST

TA, M&E

0 -             

10.5.1.5 Baseline survey field data collection                 -                     -   

Field data collection 

for baseline survey 

data (Nov-Jan)

Includes recruitment, training and 

supervision of field data collectors.

baseline survey 

subcontractor
0 -             

10.5.1.6

Prepare SPSS shell and enter data (with adequate 

quality control measures and cleaning data of all 

errors)

                -                     -   

SPSS shell created 

(Nov); data entered 

(Nov-Jan)

baseline survey 

subcontractor
0 -             

10.5.1.7 Final baseline survey report (with data) 1                  1                    1 

Final report with data 

submitted to USAID 

(Feb)

baseline survey 

subcontractor, 

STTA

0 1                

10.5.2 Mid-Term and Final Evaluations 1 1                 -                      2 

Mid-term and final 

evaluations completed 

following baseline 

survey methodology

baseline survey 

subcontractor, 

STTA

0 2                

10.5.3
Annual interim surveys conducted to gauge primary 

HARVEST PMP indicators' progress
1 1 1 1                  1                    4 

Interim surveys 

conducted

Less rigorous methodology and sampling 

than baseline and mid/final evaluation. To 

gauge interim progress and primary high-

level PMP indicators' targets.

survey 

subcontractor, 

STTA, M&E

0 4                

10.6 Other Special M&E Surveys

10.6.1 Input supplier sales baseline 1 1 1 1                  1                    4 Surveys conducted

To gauge increased sales by input suppliers 

in program target communities; to gauge 

increased use of improved technologies and 

rate of adoption

M&E, BDS 0 4                

10.6.2 Client productivity surveys                 -                     -   Surveys conducted

To gauge productivity increases for selected 

target products (including estimating 

productivity increases and decreases in unit 

costs of production by applying different 

technologies)

M&E, AG, AQUA On going N/A

Responsibilities

Progress Monitor

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status To Date Balance

10.6.3 Other special surveys (to be determined)                 -                     -   Surveys conducted

Other special surveys to be determined 

based on component, management, and 

USAID needs

M&E TBD

10.7 Other Reporting

10.7.1 Quarterly/annual report preparation 2 2 1 1 1 4 4 4 1                  5                   20 

Support to preparation of quarterly and 

annual reports, including update of workplan 

and PMP status, as well as other inputs as 

required.

COM, M&E, ALL = 2 18              

10.7.2 Success story production 1 7 4 4 4 16 16 16 4                19                   72 

Success stories 

produced and 

distributed

COM, M&E, ALL X 1 71              

10.7.3 Monthly Project Bulletins 5 3 3 3 3 12 12 12 2                12                   55 

Monthly bulletins 

produced and 

disseminated

COM, M&E, ALL X 5 50              

done

+

=

X

Status Key

Completed

Ahead of Schedule

On Schedule

Behind Schedule

N°
Activity Description

Year 1

(Jan - 

Sep 2011)

Year 2 (Oct 2011 - Sep 2012)
Year 3

(Oct 2012 - 

Sep 2013)

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 - 

Sep 2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

YEAR 2 

 TOTAL 

EXPECTED

 LOP 

 Deliverables 
 Comments

Responsibilities

Progress Monitor
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Key to Abbreviation in Responsibilities Column 

Project Departments/Units 

AG Ag Production/Crops 

AQUA Aquaculture 

FISH Fisheries 

NRM NRM/Forestry 

SI Social Inclusion/Nutrition 

POST Postharvest/Processing 

MKT Marketing 

POL Policy & Analysis 

BDS BDS 

FIN Finance 

IT Information Technology 

TRAIN Participant Training 

M&E M&E 

OPS Operations/Funds Management 

COM Communications 

ALL All program units/components 

Subcontractors/Partners 

au Auburn University 

aruna Aruna Technology 

ffi Fauna & Flora International 

ae Advancing Engineering 

emc Emerging Markets Consulting 

iie Institute for International Education 

others Other subcontractors/partners (TBD) 
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ANNEX II: PERFORMANCE INDICATOR REPORT 

  INDICATOR 
YEAR 1 

TARGET 

YEAR 1 

ACTUAL 
LOP UNITS 

Project Objective: Improved Food Security   

1 
Prevalence of households with moderate or severe 

hunger 
n/a  n/a  TBD Percent 

2 
Number of rural households benefiting directly from 

USG interventions (10% extreme poor) 
1,250  708  16,250 Households 

Intermediate Result 1: Increased Food Availability   

3 
Average percent change in productivity (kg/ha) of 

targeted crops/products 
n/a  n/a  55% Percent 

4 

Number of individuals who have received USG 

supported short-term agricultural sector productivity or 

food security training 

7,000  4,137  35,000 Individuals 

5 

Number of farmers and others who have applied new 

technologies or management practices as a result of 

USG assistance 

n/a  n/a  22,000 Farmers 

6 
Number of hectares under improved technologies or 

management practices as a result of USG assistance 
500  5.8  6,500 Hectares 

7 
Number of households who have adopted diversified 

cropping systems as a result of USG assistance 
n/a  n/a  12,375 Households 

8 
Number of policies/regulations/ administrative 

procedures prepared with USG assistance proposed 
4  -  6 

Policies, 

regulations or 

administrative 

procedures  

Intermediate Result 2: Increased Food Access   

9 
Gross margin per unit of land, kilogram, or animal of 

selected product 
n/a  n/a  TBD US$/Unit 

10 

Number of farmers and others who have applied new 

technologies or management practices to reduce 

postharvest losses as a result of USG assistance 

n/a  n/a  22,000 
Farmers and 

others 

11 
Value of incremental sales (collected at farm/SME 

level) attributed to FTF implementation (US$ millions) 
n/a  n/a  $17.20  US$M 

12 

Value of new private sector investment in the 

agricultural sector or food chain leveraged by FTF 

implementation (US$ millions) 

n/a  n/a  $6.70  US$M 

Intermediate Result 3: Improved Natural Resource Management and Resilience and Mitigation to 

Climate Change 
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  INDICATOR 
YEAR 1 

TARGET 

YEAR 1 

ACTUAL 
LOP UNITS 

13 
Number of hectares under improved natural resource 

management as a result of USG assistance 
1,750  -  8,750 Hectares 

14 

Number of people receiving USG supported training in 

natural resources management and/or biodiversity 

conservation 

1,000  3,375  8,000 Participants 

15 

Number of hectares in areas of biological significance 

under improved management as a result of USG 

assistance 

n/a  n/a   88,585  Hectares 

16 

Number of people with increased economic benefits 

derived from sustainable natural resource management 

and conservation as a result of USG assistance 

TBD  n/a  TBD Participants 

17 

Number of policies, agreements or regulations 

promoting sustainable natural resource management 

and conservation that are implemented as a result of 

USG assistance 

n/a  n/a  1 

Policies, 

Agreements 

or Regulations 

Intermediate Result 4: Increased Capacity of Public, Private and Civil Society to Address Food 

Security & Climate Change 
  

18 

Number of climate change mitigation tools, 

technologies and methodologies developed, tested, 

and/or adopted as a result of USG assistance 

0  -  2 

Tools, 

technologies 

and 

methodologies  

19 

Number of people receiving USG supported training in 

global climate change including framework convention 

on climate change, greenhouse gas inventories, and 

mitigation analysis 

0  -  25 Participants 

20 

Number of policies, agreements or regulations 

addressing climate change proposed, adopted, or 

implemented as a result of USG assistance 

n/a  n/a  1 

Policies, 

agreements or 

regulations  

21 

Number of people with increased adaptive capacity to 

cope with impacts of climate change variability and 

change as a result of USG assistance 

n/a  n/a  22,000 Participants 

22 

Number of private enterprises, producers organizations, 

water users associations, women’s groups, trade and 

business associations, and community-based 

organizations (CBOs) receiving USG assistance 

50  50  250 Organizations 

23 

Number of private enterprises, producers organizations, 

water users associations, women’s groups, trade and 

business associations and community-based 

organizations (CBOs) that applied new technologies or 

management practices as a result of USG assistance 

50  -  250 Organizations 
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Input Suppliers Reap Rewards of Better Instruction 

ANNEX III: SNAPSHOT 

Two years ago, when Ly Touch opened a 
small business selling fertilizers and 
pesticides to farmers, she had only a vague 
idea of how the products should be used. 
The instructions on the packages were 
often in Thai or Vietnamese, the languages 
of the manufacturers, or were too technical 
to understand.  

“When customers asked me advice on how 
to use them, I couldn’t read the directions. 
We had to guess,” said Ly, 40, from Chrey 
Commune, Moung Russei District, in 
Cambodia’s Battambang Province. As a 
result, most of her customers had to rely on 
imprecise oral guidance passed down from 
family members and neighbors.   

But since attending a series of USAID-HARVEST training seminars for input suppliers that began in 
July 2011, and receiving individual instruction from project staff beginning in May 2011, Ly’s 
knowledge of her products has increased dramatically. She passes this information on to her 
customers, resulting in better yields for them – and contributing to a hefty 70% increase in her own 
sales. She’s also better equipped to offer advice on safely handling pesticides, which if not used 
correctly can be dangerous to farmers and the environment. 

The problem of incorrect usage of fertilizers and pesticides is all too common in rural Cambodia. An 
estimated 80% of pesticides and 30% of fertilizers sold in Cambodia do not have instructions in 
Khmer, the local language. And when they do, the wording is often so technical that farmers cannot 
understand. The country’s low literacy rate in rural areas presents a further barrier. Even worse, 
some of the products reaching Cambodian input suppliers are expired or illegal. 

To address this problem, USAID-HARVEST launched a 
series of instructional workshops that, to date, has 
educated 71 participants from 45 input-supply 
businesses in Battambang and Pursat provinces. 
These family businesses have, on average, 90 clients 
each, meaning the program has reached at least 
4,000 farmers in less than five months. These 
beneficiaries, in turn, educate their family members 
and neighbors, creating a positive ripple effect 
throughout their communities. 

Thanks to her guidance on proper fertilizer and pesticide application, Ly has seen her customers’ 
yields increase by up to 50%. And because they trust her advice, they are spending more money at 
her shop, allowing Ly to expand her business and pay for her children’s education. “The training has 
been very good. Customers like buying from me now,” she said. “The improved cash flow from my 
business has made my life easier.” 

“The training has been very 

good. Customers like buying 

from me now. The improved 

cash flow from my business 

has made my life easier.” 
― Ly Touch, 40, an input supplier in 

Battambang Province, Cambodia 

Photo by Fintrac Inc. 

Input suppliers like Ly Touch are increasing their sales and 
keeping their communities safe from chemicals. 
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ANNEX IV: FINANCIAL SUMMARY & 

TECHNOLOGY FUNDS 
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ANNEX V: INVENTORY OF NON-EXPENDABLE PROPERTIES 

 

 

 
 

 

         

            
            

Inventory List of Non-Expendable Properties 
Vehicles 

Physical count as end of 30 September 2011 

            

No  
Tagged 
Number 

Make/Model  VIN No.  Engine No.  Color  
Purchased 

Date 
 Purchased Price   Vendor's Name  User Name Location Condition 

1 HARVEST-001 
FORD Everest 
UF6FLAD, 2011 

MNCLS4D10BW
314852 

WLAT 
1255871 

Silver 25-Mar-11  $         27,500.00  
 RMA(Cambodia) 

Co.,ltd  Sithon Mao PNP Good 

2 HARVEST-002 
FORD Everest 
UF6FLAD,2011 

MNCLS4D10BW
315132 

WLAT 
1258278 

Silver 25-Mar-11  $         27,500.00  
 RMA(Cambodia) 

Co.,ltd  Dennis Lesnick PNP Good 

3 HARVEST-003 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
935413 

WLAT 
1270038 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  
Chanshela 
Mann PNP Good 

4 HARVEST-004 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
935419 

WLAT 
1270131 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Bunra Hor PNP Good 

5 HARVEST-005 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
934444 

WLAT 
1268685 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Piseth Chap BTB Good 

6 HARVEST-006 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
934451 

WLAT 
1268789 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Heang Srey PNP Good 

7 HARVEST-007 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
938718 

WLAT 
1273885 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Bunnath Khun PNP Good 

8 HARVEST-008 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
940018 

WLAT 
1274775 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Chantrea Bun PUR Good 

9 HARVEST-009 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
940602 

WLAT 
1275802 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Vann Sun PUR Good 

10 HARVEST-010 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
935240 

WLAT 
1269074 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Chanthol Uch BTB Good 
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11 HARVEST-011 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
935244 

WLAT 
1269704 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Kan Sieng PUR Good 

12 HARVEST-012 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
935410 

WLAT 
1269893 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Koeun Chin PUR Good 

13 HARVEST-013 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
938662 

WLAT 
1273848 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Hun Hoeung PUR Good 

14 HARVEST-014 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
940585 

WLAT 
1275640 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Soeng Vay BTB Good 

15 HARVEST-015 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
949303 

WLAT 
1286697 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  
Phousana 
Soeung BTB Good 

16 HARVEST-016 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
949533 

WLAT 
1287239 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Ratha Hem PUR Good 

17 HARVEST-017 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
950324 

WLAT 
1289077 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Memo PNP Good 

18 HARVEST-018 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
951416 

WLAT 
1290392 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Socheat Tong BTB Good 

19 HARVEST-019 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
952560 

WLAT 
1291522 

Silver 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Nyro Tum PNP Good 

20 HARVEST-020 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
919708 

WLAT 
1250739 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  Sophal Chan PNP Good 

21 HARVEST-021 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
952393 

WLAT 
1291711 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  In stock PNP Good 

22 HARVEST-022 
FORD Ranger Pick 
Up UF4BLAQ,2011 

MNCLSFE40BW
953084 

WLAT 
1292460 

White 25-Mar-11  $         23,000.00  
 RMA(Cambodia) 

Co.,ltd  In stock PNP Good 
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            Inventory List of Non-Expendable Properties 

Motorcycles 

Physical count as end of 30 September 2011 

                        

No  
Tagged 
Number 

Make/Model  VIN No.  Engine No.  Color  
Purchased 

Date 
 Purchased Price   Vendor's Name  User Name Location Condition 

1 
HARVEST-

M01 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314890 BF45BTH: 314890 Black 

16-Jun-11  $              1,400.00   OMC Company  Sona Long PUR Good 

2 
HARVEST-

M02 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314823 BF45BTH: 314823 Black 

16-Jun-11  $              1,400.00   OMC Company  Mong Chea BTB Good 

3 
HARVEST-

M03 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314833 BF45BTH: 314833 Black 

16-Jun-11  $              1,400.00   OMC Company  Savoeun Vong PUR Good 

4 
HARVEST-

M04 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314836 BF45BTH: 314836 Black 

16-Jun-11  $              1,400.00   OMC Company  
Sokhom 
Klaing PUR Good 

5 
HARVEST-

M05 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314835 BF45BTH: 314835 Black 

16-Jun-11  $              1,400.00   OMC Company  Socheat Keat BTB Good 

6 
HARVEST-

M06 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314815 BF45BTH: 314815 Black 

16-Jun-11  $              1,400.00   OMC Company  Yeng Yong BTB Good 

7 
HARVEST-

M07 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314839 BF45BTH: 314839 Black 

16-Jun-11  $              1,400.00   OMC Company  Socheata Sok BTB Good 

8 
HARVEST-

M08 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314828 BF45BTH: 314828 Black 

16-Jun-11  $              1,400.00   OMC Company  Tongseng Kor BTB Good 

9 
HARVEST-

M09 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314884 BF45BTH: 314884 Black 

16-Jun-11  $              1,400.00   OMC Company  Bunthan Loun PUR Good 

10 
HARVEST-

M10 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314790 BF45BTH: 314790 Black 

16-Jun-11  $              1,400.00   OMC Company  
Sokhkheng 
Khoeurn BTB Good 
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11 
HARVEST-

M11 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314882 BF45BTH: 314882 Black 

16-Jun-11  $              1,400.00   OMC Company  Mary Loung PNP Good 

12 
HARVEST-

M12 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314894 BF45BTH: 314894 Black 

16-Jun-11  $              1,400.00   OMC Company  Sokhkhy Pin BTB Good 

13 
HARVEST-

M13 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314891 BF45BTH: 314891 Black 

16-Jun-11  $              1,400.00   OMC Company  
Samon 
Chhaom BTB Good 

14 
HARVEST-

M14 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314893 BF45BTH: 314893 Black 

16-Jun-11  $              1,400.00   OMC Company  Nget Mak PUR Good 

15 
HARVEST-

M15 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314895 BF45BTH: 314895 Black 

16-Jun-11  $              1,400.00   OMC Company  Kung Sang PUR Good 

16 
HARVEST-

M16 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314885 BF45BTH: 314885 Black 

16-Jun-11  $              1,400.00   OMC Company  In stock PNP Good 

17 
HARVEST-

M17 
SUZUKIVIVA 

FL125SD, 2011 
F488TH: 314867 BF45BTH: 314867 Black 

16-Jun-11  $              1,400.00   OMC Company  In stock PNP Good 

TOTAL  
 $           23,800.00          
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Inventory List of Non-Expendable Properties 

Office Equipment  

Physical count as end of 30 September 2011 

                      

No  Tagged Number Item Description Serial No. 
Purchased 

Date 
 Purchased Price   Vendor's Name   PO number  

User 
Name 

Location 
Conditi
on 

1 HARVEST-OEQ001 Dell Laptop 79540P1 
01/06/11 

              1,151.67  
CDW 6-Jan-11 

Kimsour 
Heng  PNP Good 

2 HARVEST-OEQ002 Lenovo Think Pad  R87FY72 
01/06/11 

              1,151.67  
CDW 6-Jan-11 

HEANG 
SREY PNP Good 

3 HARVEST-OEQ003 Lenovo Think Pad  R8D654N10/12 
01/06/11 

              1,151.67  
CDW 6-Jan-11 

SAMRACH 
TEN PNP Good 

4 HARVEST-OEQ004 Lenovo Think Pad  R8922V310/09 01/06/11               1,151.67  CDW 6-Jan-11 TUY SENG PNP Good 

5 HARVEST-OEQ005 Lenovo Think Pad  R89ZZL410/09 
01/06/11 

              1,151.67  
CDW 6-Jan-11 

NYRO 
TUM PNP Good 

7 HARVEST-OEQ006 Lenovo Think Pad  R89ZZMZ10/09 
01/06/11 

            1,034.92  
CDW 6-Jan-11 

PICHCHIN
DA SOU PNP Good 

8 HARVEST-OEQ007 Lenovo Think Pad  R81NWHH 
01/06/11 

            1,034.92  
CDW 6-Jan-11 

BUNNATH 
KHUN PNP Good 

9 HARVEST-OEQ008 Lenovo Think Pad  R87FY7W 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

CHANTHO
L UCH BTB Good 

10 HARVEST-OEQ009 Lenovo Think Pad  R87FY7K 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

SOEUNG 
VAY BTB Good 

11 HARVEST-OEQ010 Lenovo Think Pad  R87YR7T 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

KOEUN 
CHIN PUS Good 

12 HARVEST-OEQ011 Lenovo Think Pad  R89ZZZ210/09 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

KIMHENG 
AN PNP Good 

13 HARVEST-OEQ012 Lenovo Think Pad  R89ZZT010/09 
01/06/11 

            1,034.92  
CDW 2-Apr-11 

SUSAN 
NOVAK PNP Good 

14 HARVEST-OEQ013 Lenovo Think Pad  R8E9L1V11/03 04/02/11             1,424.00  Neeka Limited 2-Apr-11 RATY OUK PNP Good 

15 HARVEST-OEQ014 Lenovo Think Pad  R8922Y31009 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

SAROM 
UCH PNP Good 

16 HARVEST-OEQ015 Lenovo Think Pad  R89ZZP310/09 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

HUN 
HOEUNG PUS Good 

17 HARVEST-OEQ016 Lenovo Think Pad  R81NWHN 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

KAN 
SIENG PUS Good 
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18 HARVEST-OEQ017 Lenovo Think Pad  R81NWHR10/10 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

SOCHEAT 
TONG PUS Good 

19 HARVEST-OEQ018 Lenovo Think Pad  R8D652N10/12 
04/02/11             1,424.00  Neeka Limited 2-Apr-11 

THANY 
HOUR PNP Good 

20 HARVEST-OEQ019 Lenovo Think Pad  R8D657A10/12 
03/25/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-03-0019  

RATHA 
HEM BTB Good 

21 HARVEST-OEQ020 Lenovo Think Pad  R8D652P10/12 
25/3/2011             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-03-0019  

SENG 
YENG PNP Good 

22 HARVEST-OEQ021 Lenovo Think Pad  R8D656H10/12 
03/25/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-03-0019  

VANN 
SUN PUS Good 

23 HARVEST-OEQ022 Lenovo Think Pad  R8D654P 
03/25/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-03-0019  

PISETH 
CHAP BTB Good 

24 HARVEST-OEQ023 Lenovo Think Pad  R8D656H 
03/25/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-03-0019  

MONG 
CHEA PUS Good 

25 HARVEST-OEQ024 Lenovo Think Pad  R8D653M 
04/20/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-04-0032  

SONA 
LONG PUs Good 

26 HARVEST-OEQ025 Lenovo Think Pad  R8D653Z 
04/20/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-04-0032  

CHANTRE
A BUN PUS Good 

27 HARVEST-OEQ026 Lenovo Think Pad  R87EK0Z10/08 
05/20/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-05-0071  

SAVOEUN 
VONG PUS Good 

28 HARVEST-OEQ027 Lenovo Think Pad  R89ZZV010/9 
05/20/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-05-0071  

BUNTHAN 
LOUN PUS Good 

29 HARVEST-OEQ028 Lenovo Think Pad  R8D652K10/12 
05/20/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-05-0071  SATYA AY PNP Good 

30 HARVEST-OEQ029 Lenovo Think Pad  R8D656V10/12 
05/20/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-05-0071  

SOKHOM 
KHLAING PUS Good 

31 HARVEST-OEQ030 Lenovo Think Pad  R8M2KA711/05 
05/20/11             1,424.00  

ASTRAL 
Computer PTE 
LTD  PU-2011-05-0071  

SOVATH 
CHHINH PNP Good 

32 HARVEST-OEQ031 Lenovo Think Pad  R8D656R10/12 
06/20/11             1,300.00  

USC Computer 
Technology  PU-2011-06-0104  

SOKHENG 
KHOEUN BTB Good 

33 HARVEST-OEQ032 Lenovo Think Pad  R8M2KB511/05 
06/20/11             1,300.00  

USC Computer 
Technology  PU-2011-06-0104  

SOCHEAT 
KEAT BTB Good 
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34 HARVEST-OEQ033 Lenovo Think Pad  R8M2KB111/05 
06/20/11             1,300.00  

USC Computer 
Technology  PU-2011-06-0104  

SEYDA 
SORN PNP Good 

  HARVEST-OEQ034 Lenovo Think Pad  R8M3A276H 
06/20/11             1,300.00  

USC Computer 
Technology  PU-2011-06-0104  

Mary 
Duncan PNP Good 

35 HARVEST-OEQ035 Lenovo Think Pad  R87FY7T 
06/20/11             1,300.00  

USC Computer 
Technology  PU-2011-06-0104  

PHOUSAN
A 
SOEUNG BTB Good 

36 HARVEST-OEQ036 Lenovo Think Pad  R8M2KA611/05 
07/06/11             1,270.00  

USC Computer 
Technology  PU-2011-07-0135  

SREINY 
TAING PNP Good 

37 HARVEST-OEQ037 Lenovo Think Pad  R8E9K3T11/03 
07/06/11             1,270.00  

USC Computer 
Technology  PU-2011-07-0135  

SOKHY 
PIN BTB Good 

38 HARVEST-OEQ038 Lenovo Think Pad  R8E1E9P11/03 
07/06/11             1,270.00  

USC Computer 
Technology  PU-2011-07-0135  

THIDA 
THO PNP Good 

39 HARVEST-OEQ039 Lenovo Think Pad  R87YR7H10/08 
07/06/11             1,270.00  

USC Computer 
Technology  PU-2011-07-0135  

CHAMNA
B 
CHHOEUN KPT Good 

40 HARVEST-OEQ040 Lenovo Think Pad  R87FY7R10/08 
01/06/11             1,034.92  CDW 6-Jan-11 

SINAK 
TUY SRP Good 

41 HARVEST-OEQ041 Lenovo Ideapad QB01195395 
01/06/11 

                 320.96  

CDW 6-Jan-11 

SOTHEAR
OS 
PHOENG  BTB Good 

42 HARVEST-OEQ042 Lenovo Ideapad QB01221737 
01/06/11 

                 320.96  
CDW 6-Jan-11 

TONGSEN
G KOR BTB Good 

43 HARVEST-OEQ043 Lenovo Ideapad QB01221380 
01/06/11 

                 320.96  
CDW 6-Jan-11 

YENG 
YONG BTB Good 

44 HARVEST-OEQ044 Lenovo Ideapad QB01221838 
01/06/11 

                 320.96  
CDW 6-Jan-11 

SOCHEAT
A SOK BTB Good 

45 HARVEST-OEQ045 Lenovo Ideapad QB01221276 
01/06/11 

                 320.96  
CDW 6-Jan-11 

PISAL 
HANG PUS Good 

46 HARVEST-OEQ046 Lenovo Think Pad  QB01195128 
01/06/11 

            1,034.92  
CDW 6-Jan-11 

SAM ONN 
CHHOM BTB Good 

47 HARVEST-OEQ047 Lenovo Think Pad  QB01195395 
01/06/11 

            1,034.92  
CDW 6-Jan-11 

KUNG 
SANG  PUS Good 

49 HARVEST-OEQ048 DESKTOP HP LE2011W 
11/08/11             1,070.00  PTC Computer PU-2011-08-0179 

SOVANNA
RY NUON  PNP Good 

50 HARVEST-OEQ049 DESKTOP HP LE2011W 
11/08/11             1,070.00  PTC Computer PU-2011-08-0179 

YINLYDA 
NUTH  PNP Good 

51 HARVEST-OEQ050 DESKTOP HP LE2011W 
11/08/11             1,070.00  PTC Computer PU-2011-08-0179 

MARY 
LOUNG PNP Good 

52 HARVEST-OEQ051 DESKTOP HP LE2011W 
11/08/11             1,070.00  PTC Computer PU-2011-08-0179 

CHHAY 
LEANG 
EAV PNP Good 

53 HARVEST-OEQ052 DESKTOP HP LE2011W 
15/3/2011              1,190.00  

TE AIK HONG 
Co.Ltd  PU-2011-03-004  

SOTHEAR
OS 
PHOENG  BTB Good 
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54 HARVEST-OEQ053 DESKTOP HP LE2011W 
15/3/2011              1,190.00  

TE AIK HONG 
Co.Ltd  PU-2011-03-004  

DUSTIN 
ROASA PNP Good 

55 HARVEST-OEQ054 DESKTOP HP LE2011W 
15/3/2011              1,190.00  

TE AIK HONG 
Co.Ltd  PU-2011-03-004  

PISAL 
HANG  PUS Good 

56 HARVEST-OEQ055 DESKTOP HP LE2011W 
15/3/2011              1,190.00  

TE AIK HONG 
Co.Ltd  PU-2011-03-004  IT Room PNP Good 

57 HARVEST-OEQ056 DESKTOP HP LE2011W 
15/3/2011              1,190.00  

TE AIK HONG 
Co.Ltd  PU-2011-03-004  

DRIVERS 
ROOM PNP Good 

58 HARVEST-OEQ057 DESKTOP HP LE2011W 
07/04/11              1,120.00  PTC Computer  PU-2011-07-0123  

ARCVIEW 
(IT 
ROOM) PNP Good 

59 HARVEST-OEQ058 
RICOH DIGITAL 
PRINTER   

AFICIO SP 3410SF 
06/09/11                  595.00  

GOODHIL 
ENTERPRISE  PU-2011-06-0089  

ACCOUNT
ANT 
ROOM  PNP Good 

60 HARVEST-OEQ059 DELL PRINTER  TM1355CN 
18/5/2011                  570.00  

ANANA 
COMPUTER  PU-2011-05-0065  

DENNIS 
LESNICK PNP Good 

61 HARVEST-OEQ060 DELL PRINTER  TM1355CN 
18/5/2011                  570.00  

ANANA 
COMPUTER  PU-2011-05-0065  IT ROOM PNP Good 

62 HARVEST-OEQ061 DELL PRINTER  TM1355CN 
18/5/2011                  570.00  

ANANA 
COMPUTER  PU-2011-05-0065  

PISAL 
HANG-
PURSAT PUS Good 

63 HARVEST-OEQ062 PRINTER CANON MF8030CN 
07/07/11                  670.00  

ROYAL 
CAMBODIA 
CO.,LTD  PU-2011-07-0140  

MARY 
DUNCAN PNP Good 

64 HARVEST-OEQ063 Canon AIO Printer  MF 1370 

01/14/11                  535.00  

ROYAL 
CAMBODIA 
CO.,LTD 1/14/2011 

SOTHEAR
OS 
PHOENG-
BTB  BTB Good 

65 HARVEST-OEQ064 RICOH Digital Copier  MP1600Le 
02/28/11            2,650.00  

GOODHIL 
ENTERPRISE 02/28/11 

1ST 
FLOOR-PP PNP Good 

66 HARVEST-OEQ065 RICOH Digital Copier  MP C2030 
02/02/11            6,000.00  

GOODHIL 
ENTERPRISE 02/02/11 

2ND 
FLOOR-PP PNP Good 

67 HARVEST-OEQ066 Server Racks N/A 
01/26/11                  550.00  FIRST CAMBODIA 1/26/2011 

SERVER 
ROOM PNP Good 

68 HARVEST-OEQ067 
Hitachi Refrigerator 
R-Z530EG9 

N/A 
01/27/11                  660.00  K FOUR GROUP 27-Jan-11 KITCHEN  PNP Good 

69 HARVEST-OEQ068 
Emerson Liebert 
GXT2U UPS 3000VA 
230V Racktower 

N/A 
02/02/11                  975.00  

ANANA 
COMPUTER 2/2/2011 

SERVER 
ROOM PNP Good 

70 HARVEST-OEQ069 PABX Main Unit  KX-TDA100BX 
02/07/11             1,689.00  

Powercom 
Enginnering 
&Support Co.,Ltd 02/07/11 

SERVER 
ROOM PNP Good 
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71 HARVEST-OEQ070 

Dell™ PowerEdge™ 
R510 Rack Mount 
Sever x8 Chassing 
HotPlug 

N/A 

02/07/11            3,950.00  

ANANA 
COMPUTER 2/7/2011 

SERVER 
ROOM PNP Good 

87 HARVEST-OEQ071 PH METER 
IQ 150 

W/PIERCING  
24/3/2011                   715.00  

SPECTRUM 
TECHNOLOGY 
INC  PU-2011-03-0024  

CHANTHO
L UCH BTB Good 

88 HARVEST-OEQ072 PH METER 
IQ 150 

W/PIERCING  
24/3/2012                   715.00  

SPECTRUM 
TECHNOLOGY 
INC  PU-2011-03-0024  

SOEUNG 
VAY BTB Good 

96       
    

 
        

TOTAL  
89,244.65 
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USAID-HARVEST 
 

No. 46 Street 310  
Sangkat Beong Keng Kang 1 

Khan Chamkamorn | Phnom Penh | Cambodia 
Tel: 855 (0) 23 996 419 
Fax: 855 (0) 23 996 418 

 
harvest@fintrac.com 

www.cambodiaharvest.org 
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